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SECTION 01000

ADMINISTRATIVE REQUIREMENTS
01/01

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES for design 
build:

SD-01 Preconstruction Submittals

Title Evidence

Proof of purchase for equipment and/or materials.

Invoice Copies

Proof of full payment.

Photographs

SD-03 Product Data

Cost or Pricing Data

Proof of actual equipment costs.

Equipment Data

An itemized list of serial/model numbers and equipment installed by the 
Contractor under this contract.

SD-10 Operations and Maintenance Data

O and M Data

A list of proposed maintenance and instruction manuals that is mainly used 
for but not limited to customized equipment.

1.2   PROGRESS SCHEDULING AND REPORTING (AUG. 1999)

The Contractor, shall within five days or as otherwise determined by the  
Contracting Officer, after date of commencement of work, submit for 
approval a practicable progress schedule showing the manner in which he 
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intends to prosecute the work.  Contractor prepared form shall contain the 
same information as shown on the attached NADB Form 1153 "Physical 
Construction Progress Chart" (CENAB-CO-E)

1.2.1   Preparation of Operation and Maintenance (O&M) Manuals

The Contractor shall provide a separate activity for the preparation and 
submission of all O&M manuals.  The associated cost of $1000 shall be 
assessed for this activity.

1.3   PAYMENTS TO CONTRACTORS (NOV 1976)

For payment purposes only, an allowance will be made by the Contracting 
Officer of 100 percent of the invoiced cost of materials or equipment 
delivered to the site but not incorporated into the construction, pursuant 
to the Contract Clause entitled "PAYMENTS  UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS".  The Contracting Officer may also, at his discretion, take into 
consideration the cost of materials  or equipment stored at locations other 
than the jobsite, when making progress payments under the contract.  In 
order to be eligible for payment, the Contractor must provide satisfactory 
evidence that he has acquired title to such material or equipment, and that 
it will be utilized on the work covered by this  contract.  Further, all 
items must be properly stored and protected.  Earnings will be computed 
using 100% of invoiced value.  (CENAB-CO-E)

1.5   IDENTIFICATION OF EMPLOYEES: (OCT  1983)

Each employee assigned to this project by the Contractor and subcontractors 
shall be required to display at all times, while on the project site, an 
approved form of  identification provided by the Contractor, as an 
authorized employee of  the Contractor/subcontractor.  In addition, on 
those projects where  identification is prescribed and furnished by the 
Government, it shall be  displayed as required and it shall immediately be 
returned to the  Contracting Officer for cancellation upon release of the 
assigned employee and or completion of project.  (CENAB)

1.6   PURCHASE ORDER: (SEP  1975)

One readable copy of all purchase orders for material and equipment, 
showing firm names and addresses, and  all  shipping bills, or memoranda of 
shipment received regarding such material  and equipment, shall be 
furnished the appointed Contracting Officer's  Representative as soon as 
issued.  Such orders, shipping bills or  memoranda shall be so worded or 
marked that all material and each item,  piece or member of equipment can 
be definitely identified on the drawings. Where a priority rating is 
assigned to a contract, this rating, the required delivery date, and the 
scheduled shipping date shall also be shown on the purchase order.  At the 
option of the Contractor, the copy of the  purchase order may or may not 
indicate the purchase price.  (CENAB-CO-E)

1.7   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (EFARS 52.0231.5000 
(OCT 1995))

(a) This clause does not apply to terminations.  See 52.249-5000, Basis for 
settlement of proposals and FAR Part 49.

(b)  Allowable cost for construction and marine plant and equipment in 
sound workable conditions owned or controlled and furnished by a contractor 
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or subcontractor at any tier shall be based on actual costs data for each 
piece of equipment or groups of similar serial and services for which the 
government can determine both ownership and operating costs from the 
contractor’s accounting records.  When both ownership and operating costs 
can not be determined for any piece of equipment or groups of similar 
serial or series equipment from the contractor’s accounting records, costs 
for that equipment shall be based upon the applicable provisions of 
EP1110-1-8 Construction Equipment Ownership and Operating Expenses 
Schedule, Region East.  Working conditions shall be considered to be 
average for determining equipment rates using the schedule unless specified 
otherwise by the contracting officer.  For equipment not included in the 
schedule, rates for comparable pieces of equipment may be used or a rate 
may be developed using the formula provided in the schedule.  For forward 
pricing, the schedule in effect at the time of negotiations shall apply.  
For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply.

(c)  Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d) (ii) and Far 31.205-36.  Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established proactive of leasing the same 
or similar equipment to unaffiliated leasees.

(d)  When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data, as appropriate.  The data shall be 
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.  
CENAB-CT/SEP 95 (EFARS 52.231-5000)

1.8   REAL PROPERTY EQUIPMENT DATA: (APR 1975)

At or before the time of completion of the contract, the Contractor shall 
submit to the Contracting Officer a complete itemized list, including 
serial and model number where applicable, showing the unit retail value of 
each Contractor furnished item of mechanical, electrical and plumbing 
equipment installed by the  Contractor under this contract.  For each of 
the items which is specified herein to be guaranteed for a specified period 
from the date of acceptance thereof, either for beneficial use or final 
acceptance, whichever is earlier, against defective materials, design, and  
workmanship, the  following information shall be given: the name, address 
and telephone number of the Subcontractor, Equipment Supplier, or 
Manufacturer  originating the guaranteed item.  The list shall be 
accompanied by a copy of the specific guarantee document for each item 
which is specified herein to be guaranteed if one had been furnished to the 
Contractor by the  Equipment Supplier or Manufacturer.  The Contractor's 
guarantee to the Government of these items will not be limited by the terms 
of any manufacturer's guarantee to the Contractor.  Baltimore District NADB 
Form  1019 may be utilized for the itemized listing and will be made 
available to the Contractor upon request. (CENAB-CO-E)

1.9   O and M DATA:  (JUL 1979)

The requirements for furnishing operating and maintenance data and field 
instruction are specified elsewhere in the specifications.  The Contractor 
shall submit to the Contracting Officer, at a time prior to the 50% project 
completion time, a list of proposed maintenance and instruction manuals to 
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be furnished the Government and the scheduled dates of all required field 
instructions to be provided by Contractor furnished personnel or 
manufacturer's representatives.  All maintenance and instruction manuals 
must be furnished to the Contracting Officer at least 2 weeks prior to the 
scheduled dates of any required Contractor furnished field instructions or 
at least one month prior to project completion if no Contractor furnished 
field instructions are required. (CENAB)

1.10   FACILITY SECURITY CLEARANCE:

1.10.1   Security Areas

a.   Work to be accomplished under this contract is in a security area.

b.   The Contractor will not be granted unlimited access.

c.   The Contractor shall contact the CCI 5 calendar days in advance of 
commencement of work to arrange for escorts and become acquainted with 
security requirements.

1.11   PHOTOGRAPHS

PHOTOGRAPHIC COVERAGE: (SEP  85)  The Contractor shall furnish ten each 8" 
x 10" ( commercial grade color photographs of the project (with  negatives) 
to the Contracting Officer.  These photographs shall be taken at systematic 
intervals during the contract  where and when directed by the Contracting 
Officer. Negatives from all of the above photographs shall be given to the 
Contracting Officer and become the property of the Government.  (CENAB-CO)

1.12   PERMITS

The Contractor shall be responsible for obtaining all permits required for 
the project in accordance with local, State and Federal Regulations.The 
permits to be obtained by the Contractor shall include, but not be limited 
to, the permits listed below.  After final approvals by the respective 
state agencies are received, the Contractor will furnish approval letters 
and permits to the Contracting Officer before the start of construction.  
The Contractor shall abide by all permit requirements.  

a.  Erosion and Sedimentation (E&S) Control Plan.
b.  Stormwater Management (SWM) Plan.

c.  Notice of Intent (NOI) to comply with the General Permit for 
construction activities in accordance with EPA's National 
Pollution Discharge Elimination System (NPDES) stormwater 
management program.

PART 2   PRODUCTS

NOT APPLICABLE
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PART 3   EXECUTION

NOT APPLICABLE

ATTACHMENTS:

NADB Form 1153 ("Physical Construction Progress Chart"

        -- End of Section --
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SECTION 01010

SUMMARY OF WORK AND BID OPTIONS
09/03

PART 1   GENERAL

1.1   SUMMARY OF WORK

1.1.1   Project Location

The project is located at the Bolling Air Force Base Marina in Washington, 
D.C.  Bolling Air Force Base is bounded by U.S. Interstate 295 to the east 
and the Potomac River on the west.  Base access is off of South Capitol 
Street, which is located on Exit 2 of U.S. Interstate 295.  The Marina is 
located on the west side of the base and is located off Arnold Boulevard.  
The Marina provides direct waterway access to the Potomac River.

1.1.2   Project Description

The primary Marina Upgrades and Shoreline Improvements for this contract 
will include the replacement of an existing concrete boat ramp, rip rap 
shoreline stabilization, and landscape improvements.  Construction may 
occur concurrently with a portion of the dredging operations by others for 
removal of the existing silt accumulation within the Marina.

Project shall be completed by May 2004.  Contractor is responsible for 
coordinating work and scheduling with dredging operations by others.

1.2   BID OPTIONS

1.2.1   Base Bid

The base bid for this Design Build contract shall include all design and 
construction work and exclude work defined under the Bid Options.  See 
Section 01011 - DESIGN CRITERIA and plan RFP-2, for specific requirements.  
All unsalvageable boat slips shall be removed and disposed of under this 
contract.

1.2.2   Bid Option 1

Bid Option 1 includes the replacement of the existing center boat slips 
(Bid Option 1A) and/or the boat slips along the east and north perimeter of 
the marina (Bid Option 1B).  The dredging work of the marina by others will 
include the relocation of the existing boat slips to accommodate dredging 
operations.  If Bid Option 1 is not executed, the boat slips will be 
salvaged and moved back in place by others.  Existing utility services will 
also be reconnected by others.  Any slips that are unsalvageable shall be 
removed and disposed of by the Contractor.  Should either component of Bid 
Option 1 be executed, the Contractor shall be responsible for the removal 
and disposal of the existing slips to be replaced.
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1.2.2.1   Bid Option 1A - Replace 48 Center Boat Slips

Refer to plan RFP-2 for location of the Center Boat Slips to be replaced 
under Bid Option 1A.  This work will include the removal and disposal of 
the existing slips to be replaced.  The new slips system will include all 
access bridges, docks, fingers, electric distribution systems, water 
conveyance systems, anchoring, and other appurtenances required for a 
complete slip system.  All utilities shall be replaced in their entirety 
back to the point of connects on land at the base of the bridge.

1.2.2.2   Bid Option 1B - Replace 31 Perimeter Boat Slips

Refer to plan RFP-2 for location of the north and east perimeter Boat Slips 
to be replaced under Bid Option 1B.  This work will include the removal and 
disposal of the existing slips to be replaced.  The new slips system will 
include all access bridges, docks, fingers, electric distribution systems, 
water conveyance systems, anchoring, and other appurtenances required for a 
complete slip system.  All utilities shall be replaced in their entirety 
back to the point of connects on land at the base of the bridge.

1.2.3   Bid Option 2 - Bulkhead Replacement

Refer to plan RFP-2 for location of the Bulkhead to be replaced under Bid 
Option 2.  

PART 2   PRODUCTS

NOT USED

PART 3   EXECUTION

NOT USED

        -- End of Section --
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SECTION 01011

DESIGN CRITERIA
04/02

PART 1   GENERAL

1.1   INTENT AND SCOPE

The intent of this RFP (Request for Proposal) is to provide the information 
necessary for Final Design Proposal and construction of the proposed 
Bolling Air Force Base Marina and Shoreline Improvements  (Marina 
Improvements)

1.1.1   Design-Build Contract Definition

The Design-Build contract will include all labor and materials necessary to 
design and construct the proposed Marina Improvements in accordance with 
this RFP, and applicable Government Standards and Codes.  This includes, 
but is not limited to site preparation, demolition, 
abandonment/removal/relocation of utilities, excavation, and construction 
of the Marina Improvements.

1.1.2   Design Objective

The objective of the RFP, and the final design and construction is to 
restore the full functionality, safety and aesthetic appeal of the Marina.

1.1.3   Design and Construction Requirements

This RFP defines the minimum design and construction requirements.  The 
Design-Build Contractor is responsible for developing a final design in 
compliance with this RFP, that is sufficiently complete to acquire the 
permit for construction, and that provides the facilities meeting the 
requirements of the intent and scope.

1.1.4   The Design-Build Contractor will be the Designer of Record.  

1.2   SUBMITTALS FROM THE RFP DESIGN

1.2.1   Concept Design Documents

The government approved documents in the RFP define the site layout, the 
subsurface conditions, and the locations and description of improvements 
required.

1.2.2   Deviations From the RFP and Betterments

See Sectons 00700 and 00800 for clauses covering deviations and betterments.
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1.3   MATERIALS OF CONSTRUCTION

1.3.1   Critical materials shall be approved by the Government.

1.3.2   The selection of finish materials and systems shall include 
consideration of ease of maintenance and low maintenance cost

1.4   TECHNICAL CRITERIA

Technical criteria to be used in the design and construction of this 
project shall be taken from the most current references at the date of 
issue of this RFP and shall only be modified as may be described herein.  
Where conflicts in the criteria of RFP requirements occur, either between 
this RFP document and the listed criteria or between separate listed 
criteria, the building codes takes precedence over any conflicts with the 
RFP, unless the RFP is a more stringent criteria.

In addition to the standards, bulletins and handbooks referenced elsewhere 
in the RFP, the following general criteria are to be used for the design 
and construction of the project:

General Criteria

27 CFR 1926, Subpart P, Excavations.

EM 385-1-1, Safety and Health Requirements Manual.

NFPA 780, Standards for the Installation of Lighting Protection 
Systems.

  EM 1110-1-1614, Design of Coastal Revetments, Seawalls, and 
Bulkheads.

EM  1110-2-2504, Design of Sheet Pile Walls.

EM  1110-2-2906, Design of Pile Foundations.

EM  1110-2-1206, Environmental Engineering for Small Boat Basins.

EM  1110-1-400, Recreation Planning and Design Criteria.

Em  1110-2-1100, Coastal Engineering Manual.

EM  1110-2-1204, Environmental Engineering for Coastal Shore 
Protection.

EM  1110-2-1615, Hydraulic Design of Small Boat Harbors.

TM 5-822-7, Standard Practice for Concrete Pavements.

EM  1110-3-136, Drainage and Erosion Control.

Shore Protection Manual (SPM), 4th ed., Vols I and II.

EM  1110-2-200, Standard Practice for Concrete for Civil Works 
Structures.

CW  02215, Geotextiles used as Filters.
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1.5   FINAL DESIGN DRAWINGS, SPECIFICATIONS, CALCULATIONS:

1.5.1   The Design/Build Contractor shall prepare complete detailed analyses 
and calculations supporting the Final Design.

1.5.2   All drawings, specifications, and calculations for the Final Design 
are to be done in metric units.

PART 2   PRODUCTS

Not Used.

PART 3   EXECUTION

3.1   CIVIL

3.1.1   Existing Site Conditions

The proposed project improvements will be located within the Marina outdoor 
recreation area of Bolling Air Force Base.  The 18,000 sq.m. site currently 
contains 105 wet slips, 214 dry storage spaces, a maintenance area, boat 
ramp, gasoline station, pump-out station, Marina office, and food/drink 
services.  Five wet slips are not in service due to low water levels.  All 
slips have water service, but only 48 slips have electrical service.  Slips 
in the center of the Marina lack electric service.  The existing boat ramp 
is unsafe due to its steep grade and abrupt dropoff.  The eroding shoreline 
has resulted in unsafe grades, undermining of the existing vegetation and 
basin siltation. Debris from the Potomac River has resulted in increase 
siltation, unsanitary conditions, and significant damage to the shoreline, 
boats and docks.  The existing embankment along the perimeter is randomly 
and intermittently reinforced with inconsistent rubble, broken concrete, 
wood, and stone, which does not provide an aesthetic appearnace.  The 
existing wood bulkhead along the north perimeter of the Marina is currently 
failing.

3.1.2   Site Preparation

The materials included in the RFP package are the basis of the Designer of 
Record's Design.  The design based on the RFP requirements will be the 
basis of site preparation.

3.1.3   Shore Stabilization

Limit shoreline stabilization to 150 meters of total improvement length.  
See drawing for location.  

Design riprap stabilization in accordance with EM 1110-2-1614 - Design Of 
Coastal Revetments, Seawalls, and Bulkheads.  

Grade shoreline as necessary to provide 2:1 slope for riprap stabilization. 
  Protect existing trees where possible.  Provide design for toe stability. 
 Graded riprap thickness shall be two times the diameter of the minimum W50 
size.

Place geotextile fabric between underlying soil and riprap.  Select 
appropriate fabric to prevent migration of the fine soil particles through 
voids in the structure in accordance with CW 02215 - Geotextiles Used as 
Filters.  Fabric should withstand seawater, ultraviolet exposure and have 
adequate strength to withstand puncturing during placement of riprap.  
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Provide provisions for adequate anchoring and overlapping of fabric for 
proper installation.

3.1.4   Excavation and Grading

Excavation and Grading shall be performed as required to install the items 
included in the RFP package.  Contractor shall edit Section 02300 - 
Earthwork of the Unified Facilities Guide Specifications as necessary to 
cover all earthwork.

3.1.5   Erosion and Sediment Control

Prepare and execute an erosion and sediment control plan in accordance with 
District of Columbia requirements.  Submit to the D.C. Department of Health 
for review and approval.

3.1.6   Concrete Boat Ramp Replacement

The concrete boat ramp shall be based on EM1110-2-1206-Environmental 
Engineering for Small Boat Basin and include the following

a.   Demolish and remove existing boat ramp

b.   Relocate existing underground utilities as necessary.

c.   Regrade ramp area at 15 percent slope from 1.2 m (4 feet) below 
mean low tide to top of ram.  Continue at 20 percent slope to end 
of ramp at 2.1 m (7 feet) below mean low tide.

d.   Dimensions of concrete ramp to be 6.096 m (20 feet) wide and 
approximately 30 m (100 feet) long.

e.   Provide layer of crushed stone beneath concrete and geotextile 
fabric between crushed stone and subgrade

f.   Provide rip rap protection at end of ramp to prevent scour at toe 
of ramp.

3.1.7   Bituminous Concrete Patching

Match existing bituminous concrete section for replacement of disturbed 
parking lot associated with Boat Ramp replacement construction.  All work 
shall be performed in accordance with the District of Columbia, Department of 
Highway and Traffic, Standard Specifications for Highways and Structures, 
1974 and Supplemental Specifications, June 1981, and Interim Revisions, June 
6, 1985.

3.1.8   Site Utilities Water

Site utilities to be extended to the Marina include  water and electric 
power.  Provide utility trench repair as necessary for utility installation.

3.1.9   Utility Connections

All connections of utilities to existing services shall be requested in 
writing and approved in accordance with Section 01050.  Existing utility 
shut-downs, if required, shall be requested in writing and approved in 
accordance with Section 01050.   The Contractor shall assume that utility 
shut-downs will be required to be performed during evenings or on weekends.
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3.1.10   Finish Grading and Landscaping

An allowance of $10,000 shall be provided for existing tree protection and 
landscape improvements.  The contractor shall provide stabilization, lawn 
and landscape improvements for all disturbed operations, including adjacent 
transition areas.  Provide sod for areas with slopes in excess of 3:1.  
Provide native plantings to improve overall aesthetics of Marina facility 
in accordance with Bolling AFB standards.

3.2   BOAT SLIP SYSTEM

The new boat slips shall consist of the following:

a.   Docks shall be 6 feet wide.  Fingers shall be 3 feet wide, and 
bridges shall be 4 feet wide.

b.   New slip systems shall consist of floats constructed of bonded 
low absorption polystyrene encased with seamless virgin 
polyethylene.  Floats shall be resistant to marine life, petroleum 
products , and ultraviolet light.  Slip system shall be 
manufactured by Atlantic-Meeco or approved equivalent.

c.   Deck material shall be Treated Southern Yellow Pine.

d.   Galvanized metal deck mounted cleats.

e.   Heavy duty vinyl corner bumpers extruded from high grade marine 
vinyl with ultraviolet and fungicide protection.

f.   Heavy duty side mounted bumpers extruded from flexible PVC with 
ultraviolet and fungicide protection.

g.   Concealed utility raceway.

h.   Galvanized telescoping pipe anchor system.

i.   Utility pedestals with water, electric service and built in 
light.  Utility pedestals shall be manufactured by Will - Burt 
Company or an approved equivalent.

3.3   STRUCTURAL

3.3.1   General

The proposed structural improvements to the Bolling Air Force Base Marina 
shall include the demolition of the existing wood bulkhead along the north 
perimeter of the Marina and the construction of a new tied back steel sheet 
pile bulkhead.

3.3.2   Quality Assurance

The design of all structures and foundations shall be based on the latest 
edition of the following codes and standards:

ACI-318M        American Concrete Institute Building Code 
Requirement for Reinforced Concrete
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AISC 9th Edition   American Institute of Steel Construction 
Specification for the Design, Fabrication and Erection of 
Structural Steel

EM1110-2-2504                Design of Sheet Pile Walls

EM1110-8-2906               Design of Pile Foundations)

3.3.3   Bulkhead Design Criteria

The new steel sheet pile bulkhead shall be designed based on referenced 
manuals and the following:

a.   The bulkhead shall be designed for the soil loads in the 
geotechnical report with ground water behind the bulkhead three 
feet below grade and the water level in front of the bulkhead at 
extreme low tide.

b.   The bulkhead shall be designed for surface loads represented by a 
uniform two foot surcharge.

c.   The steel sheet piling shall be coated from three feet below the 
mud line to the top with a high build two component polyamid cured 
modified epoxy product

d.   The top of the bulkhead shall have a reinforced concrete cap and 
galvanized steel guardrail three foot six inches above grade.

3.4   MECHANICAL

3.4.1   General

The proposed mechanical improvements to the Bolling Air Force Base marina 
shall include extension of water service to all edge and floating center 
boat slips.  All materials to meet applicable ASTM - American Society for 
Testing Materials Standard.

3.4.2   Water

Provide flexible hose, FDA approved and suitable for potable water and 
connect to existing 10" water main at each pier entrance with flexible, 
detachable connections ( a total of 10 connections).  Contractor shall 
verify all locations, flow requirements, and sizes.  Water line to be run 
through utility raceway with Type L copper pipe connections provided for 
connection to utility pedestal.  Utility pedestals are to be located one 
for every two boats and shall be provided with two 3/4 inch hose bibs each. 
 Install vacuum breaker type backflow preventer on each hose connection.  
Contractor is responsible for determining adequacy of water pressure for 
water service upgrades.  See appendix for fire flow test results.

3.5   ELECTRICAL

3.5.1   Scope of Work

Provide complete and functioning electrical systems for the Bolling Air 
Force Base Marina.  All installations shall be complete, operating and 
tested unless specifically stated otherwise in this document.  Coordinate 
all electrical and control wiring requirements with other trades.  Include 
all installation accessories, mounting hardware, equipment pads, grounding, 
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and terminations required for an occupied, operating, safe and code 
compliant facility.

The scope of this project consists of complete installation of all required 
electrical systems removal of esisting electrical outlets and panel boards, 
secondary distribution, grounding, exterior lighting, and power connections 
for ship to shore power outlets, and conduit and cable system for power 
distribution.

Provide complete design drawings and specifications for the entire 
electrical system for approval by the Government.

3.5.2   General

Calculations:  Provide load calculations, feeder and voltage drop 
calculations to support electrical design.

3.5.2.1   Cathodic Protection is not included in the project.

3.5.2.2   Design Criteria

A/E Guidance      Baltimore District COE A/E Design Guide

ANSI C2           National Electrical Safety Code 2002

NFPA 70           National Electrical Code 2002

NFPA 101          Life Safety Code

NFPA 303          Fire Protection Standard for Marinas and 
Boatyards

TI 800-01         20 July 1998 Design Criteria

TM 5-811-1        Electric Power Supply and Distribution

TM 5-811-14       Coordinated Power Systems Protection

Installation Information Infrastructure Architecture (13A) Design 
and Implementation Guide

3.5.3   Electrical Service

3.5.3.1   Existing Conditions:

The existing marina contains 105 slips.  At the present time electric ship 
to shore power is available at 48 of the slips.  The existing center 
floating pier has no electrical service outlets.  An electric shed located 
at the walkway to the pier provides electric service to the Marina.

3.5.3.2   Power Distribution System for Center Floating Pier Perimeter Slips

Power to existing slips is by way of existing panels located in shed near 
Marina office trailer.  Remove existing panels and provide new to serve new 
utility pedestals and existing outlets on west side of Marina.  Provide 
conduit and conductors to required location of pedestals.  On access 
walkways of floating piers, provide flex-type connection.  Connect each 
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pedestal at 120 volt,1 phase.  Provide panelboards with main and branch 
circuit breakers as required.  Provide separate photo-cell switched circuit 
for lights in utility pedestals with manual over-ride switch.

a.   Marina Power Pedestal:  A complete factory-assembled and prewired unit 
specifically constructed for marina applications.  Power center shall 
be pedestal mounted type for ship to shore service having a separate 
circuit breaker for each outlet.  Circuit breaker size shall be the 
same size as outlet to which it is connected.  Power outlets shall be 
single, locking and grounding type.  Each pedestal shall contain 2- 30 
ampere and 2 - 20 ampere, GFI protected, 120 volt, or 2- 20 ampere, 120 
volt outlets, GFI protected.  Power center enclosure shall be 
polycarbonate foamed thermoplastic with UV resistant polyurethane 
coating.  Each individual outlet and circuit breaker enclosure shall 
have a separate gasketed weatherproof cover.  Receptacle cover shall be 
weatherproof-in-use design.  Entire exterior surface of power center 
shall be NEMA 3R nonmetallic design for exposure to saltwater 
environment.  Provide fluorescent lighting and 2 hose bibs for water 
service at each pedestal location.    Provide separate circuits for 
lights and convenience outlets.

3.5.4   Pier Lighting

Provide single photocell to control pedestal lighting fixtures.  Circuit 
shall have manual over-ride switch for testing lamps.

3.5.5   Power

3.5.5.1   Raceway System

Raceway types will be Rigid Nonmetallic Conduit (RNC) Schedule 80.

a.  Use RNC for all raceways mounted on pier.

3.5.5.2   Conductor Types

a.  Secondary conductors will be 600 volts, copper, type THWN 
insulation, unless otherwise indicated.

b.  Conductor size will be minimum #12 AWG, copper for power 
circuits and #14 for control circuits.  Increase size as required 
for voltage drop and derating.

c.  Provide insulated equipment grounding conductor for all 
feeders and branch circuits. 

3.5.5.3   Panelboards

All panelboards will be provided with copper bus.  Provide ground bus in 
all panels.  Breakers will be bolt on type.  Series rating of panelboards 
will not be acceptable.  Enclosures will be NEMA 3R for outdoor 
applications.

3.5.5.4   Voltage Drop

a.  Branch Circuits: 3 percent maximum.

b.  Motor Circuits: 5 percent maximum.
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c.  Combined Feeder Plus Branch Circuits: 5 percent maximum.

3.5.5.5   Fluorescent lighting ballasts will be electronic, with total 
harmonic distortion (THD) less than 20%.

3.5.5.6   Compact fluorescent lamps will be provided as required.

3.5.6   Grounding System

The grounding system will comply with NFPA 70 National Electrical Code, 
2002, as a minimum design standard.  No conduit will be used for the 
purpose of grounding.

3.5.6.1   Provide a separate equipment grounding conductor for the following:

a.  Lighting Circuits

b.  Receptacle Branch Circuits.

c.  Feeders.

d.  Miscellaneous equipment circuits.

        -- End of Section --
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SECTION 01012

DESIGN AFTER AWARD
07/03

PART 1   GENERAL

THE CONTRACTOR SHALL PAY SPECIAL ATTENTION TO SECTIONS 00700 AND 00800 OF 
THE CONTRACT FOR CONTRACT CLAUSES AND INFORMATIONAL TEXT REGARDING THIS 
DESIGN-BUILD CONTRACT.
The Contractor shall schedule the number and composition of the design 
submittal phases and include that information in the progress charts.  
Design submittals are required at the, concept (30%), preliminary (50%), 
final (95%) and design complete (100%) stages.  The requirements of each 
design stage are listed hereinafter.

1.1   DESIGNER OF RECORD

All design disciplines shall be accounted for by registered Designers of 
Record (DOR). DOR shall be responsible for ensuring integrity of their 
design and design integration in all construction submittals and extensions 
to design developed by others, such as the constructor, subcontractors or 
suppliers. DOR shall review and approve all construction submittals and 
extensions of design, in accordance with the procedures, described in 
Section 01330 SUBMITTALS PROCEDURES FOR DESIGN BUILD. The DOR shall stamp, 
sign, and date all final design drawings under their responsible discipline.

1.2   SEQUENCE OF DESIGN-SUBMITTALS

Fast track construction start is permitted by this contract.

1.3   QUANTITY OF DESIGN SUBMITTALS

The documents that the Contractor shall submit to the Government for each 
submittal are listed and generally described hereinafter.  Unless otherwise 
indicated, the Contractor shall submit twenty five (25) copies of each item 
required at each Review Submittal stage. All drawings for interim review 
submittals shall be half-size.  At the Design Complete Submittal, the 
Contractor shall submit copies of documents and data in accordance with 
subparagraph "Design Complete (100%) Submittal".

1.4   DELIVERY OF DESIGN SUBMITTALS

After award of the contract the Government will furnish the Contractor 
separate addresses where design submittals shall be delivered.
Each delivery shall have a transmittal letter accompanying it indicating 
the date, design percentage, type of submittal, list of items submitted, 
transmittal number and point of contact with telephone number.

1.5   COORDINATION
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1.1.5.1   Written Records

The contractor shall prepare a written record of each design site visit, 
meeting, or conference, either telephonic or personal, and furnish the 
record within seven (7) calendar days to the Contracting Officer and all 
parties involved.  The written record shall include subject, names of 
participants, outline of discussion, and recommendation or conclusions.  
The  written records shall be numbered in consecutive order.

1.5.2   Design Needs List

Throughout the life of this contract the Contractor shall furnish the 
Contracting Officer a biweekly "needs" list for design related items. This 
list shall itemize design data required by the Contractor to advance the 
design in a timely manner.  Each list shall include a sequence number, 
description of action item, name of the individual or agency responsible 
for satisfying the action item and remarks. Once a request for information 
is initiated, that item shall remain on the list until the requested 
information has been furnished or otherwise resolved.

1.6   GOVERNMENT REVIEW COMMENTS

Within five (5) days after Notice to Proceed, the Contractor shall submit, 
for approval, a complete design schedule with all submittals and review 
times indicated in calendar days.  Generally, the Contractor shall update 
this schedule monthly. However, the contractor shall provide the government 
a minimum advance notice of fourteen (14) calendar days of any changed 
submittal dates. Corps of Engineers' project reviews are performed using 
DrChecks, a web-based review management system (http://www.projnet.org). 
The contractor companies must register in DrChecks in preparation for the 
review process. The contractor shall coordinate with the Government for 
registration assistance.

Upon receipt of a submittal, the Government shall do a cursory check of 
quality and quantity. If a design submittal is lacking, it will be returned 
for correction and resubmission. The review time will begin when the 
corrected submittal is received. If an otherwise satisfactory design 
submittal is over one (1) day late in accordance with the latest design 
schedule, the Government review period may be extended up to seven (7) days.

After satisfactory submittal receipt, the Government will be allowed 
fourteen (14) days to review and comment on each concept (30%), preliminary 
(50%) design submittal and twenty-one (21) days to review and comment on 
the final (95%) design submittal, except as noted below.  For each design 
review submittal, Government comments from the various design sections and 
from other concerned agencies involved in the review process will be made 
in DrChecks.  

The review will be for conformance with the contract. The Contractor shall 
respond to all comments in DrChecks in advance of the next scheduled 
submittal.  The response shall identify action taken with citation of 
location within the relevant document. Generalized statements of intention 
such as "will comply" or "will revise the specification" are not 
acceptable. 

If the Contractor disagrees technically with any comment and does not 
intend to comply with the comment, the Contractor must clearly outline, 
with ample justification, the reasons for noncompliance within five (5) 
days after close of the review period in order that the comment can be 
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resolved. If the Contractor believes the action required by any comment 
exceeds the requirements of this contract, he should "flag" the comment 
within DrChecks as being outside design scope. Further, the contractor 
shall notify the Government in writing immediately.

Review conferences will be held for each design submittal at Bolling Air 
Force Base. The Contractor shall bring the personnel that developed the 
design submittal to the review conference.  These conferences will take 
place the week after review completion of each submittal.

During the design review process, comments will be made on the design 
submittals that will change the drawings and specifications.  The 
Government will pay no additional compensation to the Contractor for the 
incorporation of comments.  Review comments are considered part of the 
design/build process.

1.7   DESIGN ANALYSIS

1.7.1   Media and Format

Present the design analysis on 8-1/2-inch by 11-inch paper except that 
larger sheets may be used when required for graphs or other special 
calculation forms.  All sheets shall be in reproducible form.  The material 
may be typewritten, hand lettered, handwritten, or a combination thereof, 
provided it is legible.  Side margins shall be 1-inch minimum to permit 
side binding and head to head printing.  Bottom margins shall be 
1-1/4-inches, with page numbers centered 1 inch from the bottom.

1.7.2   Organization

Assign the several parts and sheets of the design analysis a sequential 
binding number and bind them under a cover indicating the name of the 
facility and project number, if applicable. The title page shall carry the 
designation of the submittal being made.  The complete design analysis 
presented for final review with the final drawings and specifications shall 
carry the designation "FINAL DESIGN ANALYSIS" on the title page.

1.7.3   Design Calculations

Design calculations are a part of the design analysis.  When they are 
voluminous, bind them separately from the narrative part of the design 
analysis.  Present the design calculations in a clean and legible form 
incorporating a title page and index for each volume.  Furnish a table of 
contents, which shall be an index of the indices, when there is more than 
one volume. Identify the source of loading conditions, supplementary 
sketches, graphs, formulas, and references.  Explain all assumptions and 
conclusions.  Calculation sheets shall carry the names or initials of the 
computer and the checker and the dates of calculations and checking.  No 
portion of the calculations shall be computed and checked by the same 
person.

1.7.4   Computerized Design Analysis (ADPS)

The design analysis shall include descriptions of the computer programs 
used and copies of the input data and output summaries.  When the computer 
output is large, it may be divided into volumes at logical division points. 
 Precede each set of computer printouts by an index and by a description of 
the computation performed. If several sets of computations are submitted, a 
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general table of contents in addition to the individual indices shall 
accompany them.  Preparation of the description that must accompany each 
set of printouts shall include the following:

Explain the design method, including assumptions, theories, and 
formulas.

Include applicable diagrams, adequately identified.

State exactly the computation performed by the computer.

Provide all necessary explanations of the computer printout format, 
symbols, and abbreviations.

Use adequate and consistent notation.

Provide sufficient information to permit manual checks of the results.

1.8   DRAWINGS

Prepare all drawings using Computer-Aided Design and Drafting (CADD) so 
that they are well-arranged and present complete information. The 
Contractor shall prepare the drawings with such clarity that the Corps of 
Engineers could construct the facility without any additional assistance 
from the Contractor.  Drawings shall be complete. Unnecessary work such as 
duplicate views, notes and lettering, and repetition of details shall not 
be permitted.  Do not show standard details not applicable to the project, 
and minimize unnecessary wasted space.  Do not include details of standard 
products or items that are adequately covered by specifications on the 
drawings. Detail the drawings such that conformance with the contract can 
be checked and to the extent that shop drawings can be checked.  Do not use 
shop drawings as design drawings.  The Contractor shall use standard Corps 
of Engineers title blocks and borders on all drawings. An index of drawings 
shall be included with each submittal.  The Government will furnish the 
Contractor drawing numbers for inclusion in the title blocks of the 
drawings.

All CADD drawings shall be prepared in accordance with the applicable 
provisions of the "CENABEN Contract Clauses for CADD Deliverables" which 
are available at  http://www.en.nab.usace.army.mil/  or by request on CD 
ROM.

1.9   SPECIFICATIONS AND SUBMITTAL REGISTER

1.9.1   Specifications

The design shall be developed using Unified Facilities Guide Specifications 
(UFGS) and SPECSINTACT software. Both the UFGS and SPECSINTACT are 
available free of charge for downloading from 
http://www.ccb.org/ufgs/ufgs.htm.  Where UFGS do not include a 
specification for a particular feature of work, the Contractor may use 
specifications from other agencies or sources, or provide custom-written 
specifications.  Such specifications only may use another software program 
than SPECSINTACT. The specifications for this project shall be edited and 
submitted in hand marked-up or graphic highlighted (via word processor or 
specification software) draft version at the Final (95%) Review submittal 
stage.  UFGS shall only be edited as directed in the specification notes 
and instructions, where choice options allow, and where features of work 
are added or deleted. A minimum quality standard for the project shall be 
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maintained by only selecting among the choices for quantity and quality 
that are presented in the applicable UFGS unless specifically indicated 
otherwise in Section 1011, Design Criteria.

Manufacturer's catalog cut sheets will not be accepted as a substitute for 
the "products" portion of the specifications, nor any other part.  Catalog 
cut sheets may be added to the specifications, but not as a substitute.

Include with Contractor prepared specifications all Sections from the RFP 
(furnished by the Government in SPECSINTACT "sec" files) and specification 
attachments (furnished by the Government in portable document format and 
readable with Adobe Acrobat).

Project specifications shall be furnished in CSI, 16 Division, 3 Part 
Section Format. Each specification volume shall include a cover page and 
table of contents and be printed on 20 lb. white paper. 

The cover page shall include:

a.  Project title, activity and location

b.  Construction contract number

c.  Construction Contractor's name and address

d.  Design firm's name and address

e.  Names of design team members responsible for each Contractor 
prepared technical discipline of the project specification

f.  Name and signature of a Principal of the design firm

g.  Line for the designated Government representative to sign and 
date for the Government.

1.9.2   Submittal Register

The contractor shall develop the submittal requirements during the design 
phase of the contract, by producing a Constructor Submittal Register. 
Proper tagging of SPECSINTACT-prepared specifications allows this form to 
be generated at printing. If custom-written specifications are developed 
which are not in SPECSINTACT, the register for those sections must match 
the SPECSINTACT-generated form in format and columns (quantities and 
designations).  The Contractor shall be responsible for listing all 
required construction submittals necessary to insure the project 
requirements are complied with.  The Register shall identify submittal 
items such as shop drawings, manufacturer's literature, certificates of 
compliance, material samples, guarantees, test results, etc. that the 
Contractor shall submit for review and/or approval action during the life 
of the construction contract.  

During construction the Contractor will be required to run the submittal 
register program in the Resident Management System (RMS).  SPECSINTACT 
allows downloading of a submittal register program that is compatible with 
the RMS. However, for construction purposes the Contractor will be required 
to add all submittals from non-SPECSINTACT-prepared specifications into RMS 
manually.  The Contracting Officer can provide advice regarding this 
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process if requested to do so.

1.10   SURVEYING & MAPPING

1.10.1   General

The Government has performed topographic surveys of the approximate limits 
of the project, as shown in the RFP drawings.  The contractor shall provide 
any additional necessary survey in accordance with the requirements below.  
Provide a written scope of work to the survey crews performing this work.  
All surveying and mapping shall be accomplished under the direction of a 
District of Columbia Registered Land Surveyor.

All survey work shall be performed under the supervision of a registered 
land surveyor. The final survey shall be signed and sealed by that surveyor.

Survey accuracy shall be third order for topographic surveys and second 
order for GPS control. The survey shall comply with all applicable sections 
of the National Map Accuracy Standard and FGCC Geometric Accuracy Standards 
and Specifications for using GPS Relative Positioning Techniques.

The survey shall be provided in CADD format in accordance with the Drawings 
requirements section above.

The survey shall be scaled at 1:400, with one-foot contour intervals. 
Contour lines shall be continuous 2-Dimensional polylines with X and Y 
coordinates along the same Z elevation. Contours shall be created by a tin 
of the surveyed point data utilizing land development software.  The tin 
shall be an accurate model of the existing site.  One tin shall be 
developed for the entire site. Major (1 meter) and minor (0.5 meter) 
contour intervals shall be placed on separate CADD layers.  All contours 
shall be dashed, with different line weights differentiating the minor and 
major contours. Spot elevations shall be provided as necessary to clearly 
delineate the topography, including all high and low points. 

Horizontal control shall be based on the NAD83 system.  Vertical control 
shall be based on the NAVD88 system. Coordinate and/or elevation 
information shall be provided for traverse points, benchmarks, grid ticks, 
and grid reference points. Each drawing sheet shall include a north arrow 
and a drawing scale. 

All major features affecting the topography shall be shown, including 
buildings, roads, channels, swales, and wetlands. The type of construction 
(brick, wood, metal, etc.) and finish floor elevations shall be indicated 
for all buildings and structures.

The survey shall show all existing utilities (aerial, surface, and 
subsurface). The type, size, top and invert elevations, direction of flow, 
and utility owner shall be indicated.

Underground utilities shall be located by Miss Utility. The surveyor shall 
perform test pits as necessary to verify the location and depth of 
underground utilities. The surveyor shall repair utilities to their 
original condition if damaged by the test pit excavation.  Test pits shall 
be coordinated with the installation or municipality prior to any 
excavation.

The survey shall show all paved areas, including equipment pads. The type 
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of pavement and the location of curb and gutter shall be shown. 

The survey shall show the location, type, and size of individual trees, or, 
if applicable, the existing tree lines.

The minimum text size for notes, narrative, and tables shall be 12 point. 
All other text shall be at least 10 point.

Slip Design Submittal

1.11   DESIGN SUBMITTALS

Slip Design Submittal
1.11.1   Preliminary (50%) Site and Shore Design with (Bid Option 1) 30% Boat 
Slip Design Submittal

The review of this submittal is primarily to ensure that the contract 
documents and design analysis are proceeding in a timely manner and that 
the design criteria are being correctly interpreted. Upon approval of this 
submittal, the Government shall authorize the notice to proceed with 
mobilization.  The design submittal shall contain, as a minimum, the 
following:

1.11.1.1   Site Development

A.  Design Analysis: A narrative description of siting requirements and 
design rationale for roads, streets, parking facilities, earthwork, 
utilities, and other related site aspects shall be provided.  The design 
analysis shall address the following:

1.  Storm Drainage: The design of all new storm drainage and an 
analysis of the existing storm drainage to which the new will be 
connected, if applicable, shall be presented.

2.  Water Service: A description of existing and proposed water 
service for the proposed facility shall be provided.  Adequacy of 
the existing system and additions required for adequate fire 
protection shall be included.  Any permit requirements shall be 
explained.

3.  Erosion and Sedimentation Control and Stormwater Management: A 
description of erosion and sediment control and storm water 
management requirements, design, and design rationale shall be 
provided.  Any permit requirements shall be explained.

B.  Drawings should include:

1.  Survey Plan

2.  Demolition Plan: Clearly indicate with a legend items to be 
removed, abandoned and relocated.  

3.  Plan: A site plan shall be provided including:

a.  Existing topography, including contours with 
sufficient spot elevations to establish existing ground surface in 
high and low areas.  Existing buildings, roads, streets, parking 
areas, storm drains, sanitary sewers, water lines, gas lines, 
steam lines, etc., to remain shall be shown. The base line and 
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bench mark information shall be identified.

b.  New docks, structures, improvements, etc. shall be 
shown.

c.  New grading shall be shown with contours and spot 
elevations in sufficient detail to indicate the drainage pattern 
and earthwork quantities.

d.  Locations of all inlets, storm and sanitary 
manholes, water valve, electric manholes and other utility 
structures visible at grade on the plan shall be indicated. New 
utility lines serving the utilities shall not be shown on this 
plan.

e.  Storm water management detention areas shall be 
shown if required.

4.  Utilities Plan: All existing and new utilities shall be shown, 
including but not limited to sanitary sewers, water lines, storm 
drainage, gas lines, subdrainage, and foundation drains. 
Electrical and telephone lines may be shown on an electrical 
utility plan. All existing buildings, roads, parking areas etc. 
shall be shown.  Contours and spot elevations shall not be shown.  
The plan shall clearly present:

a.  Existing sanitary sewers and force mains, including 
manhole and cleanout locations Sizes of all sanitary sewers and 
force mains shall be indicated.

b.  Existing and new water distribution and service 
lines, including valve and fire hydrant locations. Sizes of all 
service and distribution lines shall be shown.

c.  Existing and new storm drainage system and roof 
drainage with inlets, manholes, and headwalls indicated. Sizes of 
storm drains shall be shown.

d.   Existing steam and/or gas distribution and service 
lines including valves.

e.   All utilities to be abandoned, relocated, or 
removed.

5.  Layout Plan: Layout dimensions for all new features shall be 
shown. Base lines used to lay out the new work shall be clearly 
identified.  The use of coordinates for locating new features is 
acceptable, but base line layouts are preferable. Layout data may 
be shown on the Utilities Plan if feasible.  If the project has 
numerous utilities, a separate layout plan shall be prepared for 
clarity.

6.  Erosion and Sedimentation Control Plan: Temporary erosion and 
sediment control measures for the construction activity shall be 
shown.

C.  Outline Specifications: Appropriate guide specifications shall be 
selected and listed for the aspects of the project.
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D.   Anticipated permit requirements for water and wastewater features 
shall be described.

1.11.1.2   Geotechnical

A geotechnical report and design analysis has been performed and provided 
by the government, and is included in the Appendix.

1.11.1.3   Landscape, Planting and Turfing

The landscape planting design narrative shall describe the analysis of 
existing site conditions, including an indication of existing plant 
materials that are to remain on the site.  The statement of concept shall 
indicate specific site problems related to proposed development and the 
rationale for proposed plant locations.  The narrative shall also include a 
list of suggested types and sizes of plant materials which are to be used, 
based upon the designated functional and visual criteria.  All landscaping 
improvements shall be in accordance with Bolling AFB standards.

TThe drawings shall be prepared in scale with the site layout and grading 
plans, and shall include reference coordinates, north arrows, graphic 
scales and appropriate legends.  An overall planting layout shall be 
developed and enlarged detail plans of specific areas shall be provided as 
needed to clarify requirements. The proposed layout shall indicate shade 
trees, evergreen trees, flowering trees, shrub masses, etc. according to 
designated functional and visual criteria.  A legend including sizes of 
plants recommended for each of the above categories shall be provided.  The 
drawings and all subsequent plans shall indicate existing and proposed 
buildings, paved areas, signs, lights, transformers, dumpster areas, storm 
drainage system, and other structures and utilities.

1.11.1.4   Structural Design

All references used in the design shall be listed, including Government 
design documents and industry standards.

The live loads to be used for design shall be stated, including  wind 
loads, lateral earth pressure loads, surcharge loads, ground water level 
and loads, seismic loads, etc. as applicable.

The method of providing lateral stability for the structural system to meet 
seismic and wind load requirements shall be described.  Sufficient 
calculations to verify the adequacy of the method shall be provided.

Calculations, including computer analyses, shall be furnished for all 
principal members. Computer software used shall be widely accepted, 
commercially available programs. Sufficient documentation shall be provided 
to interpret input and output.

Drawings showing dock and bulkhead layout, including all principal members, 
shall be provided as applicable. Typical sections shall be furnished.

1.11.1.5   Plumbing

All references used in the design shall be listed, including Government 
design documents and industry standards.

Justification and brief description of the types of plumbing fixtures, 
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piping materials and equipment proposed for use shall be provided. 

Detailed calculations for systems shall be provided, such as sizing 
calculations for waste and water piping, water heaters, and pumps. 

Locations and general arrangement of plumbing fixtures and major equipment 
shall be indicated.

Plans and isometric riser diagrams of, cold water, piping shall be provided 
for all areas.

Equipment and fixture schedules shall be provided, including descriptions, 
capacities, locations, connection sizes, and other information as required. 

1.11.1.6   Fire Protection System

Hydraulic calculations based on water flow tests are provided to ensure 
that flow and pressure requirements can be met with current water supply.  

1.11.1.7   Exterior Electrical Distribution System

All references used in the design including Government design documents and 
industry standards shall be listed.

The electrical distribution system shall be described, including the 
changes to be made to the existing system to accommodate this project. Any 
deficiencies to be corrected shall be stated and all new work being 
performed shall be described.

The electrical characteristics of the power supply from the service point 
to the main service equipment shall be indicated.

The type, number, voltage rating and connections, and kVA rating of 
transformers shall be provided.

The type of conductor to be used and a justification for its use shall be 
provided.

The criteria used for the exterior design, such as primary and secondary 
voltage drop, shall be provided.  The physical characteristics of both the 
underground and overhead power lines shall be described. The short circuit 
current available at the site shall be provided, including the source of 
this value. 

All exterior lighting systems shall be described. The fixture types, poles, 
and design lighting levels shall be indicated. Point-to-point calculations 
showing that all design levels have been achieved shall be provided.

Energy conservation measures and/or techniques being incorporated into the 
design shall be described.

Exterior electrical design drawings shall indicate all poles (power and 
lighting), conductors (overhead and underground), and manholes. Pertinent 
components shall be detailed, including, but not limited to, poles, 
manholes, duct banks, etc.  Calculations support all manhole locations 
shall be provided.
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All removals shall be shown on demolition plans.

1.11.2   30% Boat Slip (Bid Option 1)

The Contractor shall select a boat slip manufacturer and provide examples 
of materials, configurations, and proposed layout of the new boat slips.

1.11.3   Final (95%) SITE AND SHORE DESIGN AND (BID OPTION 1)65 % BOAT SLIP 
SUBMITTALS

The review of this submittal is to ensure that the design is in accordance 
with directions to the Contractor provided during the design process. Upon 
approval of this submittal, the Government shal authorize the notice to 
proceed with the site and shore construction.  The Final (95%) Design 
Submittals shall contain, as a minimum, the following items:

a.   Complete construction documents plans and specifications at the 
level of detail needed for bidding the project, including a 
complete list of equipment, fixtures, and materials to be used.  
The final drawings are an extension of the previously reviewed  
drawings and shall include those comments. All details shall be 
shown on the drawings.

b.   Complete design analysis verifying that the design complies with 
the requirements of the project. The final design analysis is an 
extension of the previously reviewed design analysis and shall 
include those comments.

c.   Marked-up specifications.  The specifications shall be 
coordinated with the drawings, and shall describe in detail all 
items shown on the drawings.

1.11.3.1   Site Development

In addition to the items listed in the previous submittal requirements, the 
following items shall be addressed:

A.   Design Analysis: All references and guidance used to develop the 
project shall be indicated, such as data from Using Agency and Corps of 
Engineers technical manuals.  The final design analysis shall address all 
site aspects, including the following:

1.   Storm Drainage: Storm drainage system modifications shall be fully 
described and the basis for design, including all criteria used, shall 
be provided. Layout sketches of storm drainage areas showing inlets and 
piping shall be included.  

2.   Water Service: Proposed work is described in accordance with TM 
5-812-1, TM 5-813-5, and TM 5-813-6. References shall be cited, and 
calculations are shown. A sketch of water systems in the vicinity of 
the project shall be provided. Existing water storage facilities and 
capacities on Post shall be noted, and results of hydrant flow tests 
shall be provided.
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B.   Drawings:  The final drawings are a continuation of the ones prepared 
for the concept submission, and shall include:

1.   Survey Plan.

2.   Demolition: All utilities and other items to be removed, 
abandoned, capped, plugged and relocated shall be indicated.

3.   Grading Plan: New and existing contours and spot elevations shall 
be shown in sufficient detail to clearly indicate grading, positive 
drainage, and stormwater management facilities. Inlets are shown with 
top of frame elevations indicated. Manholes, valves, hydrants, 
headwalls and all existing underground utilities are shown. Any other 
features of work which will appear on the new ground surface shall be 
shown. New utility lines are not shown.

4.   Utilities Plan: Each existing and new utility shall be clearly 
shown, including building service connections and connections to 
existing lines. Locations of all new and existing fire hydrants, 
valves, manholes, inlets, etc. shall be indicated. Sizes of existing 
and new lines shall be shown, including new inlet and manhole numbers. 
A complete legend shall be provided.  All new piping, inlets, manholes, 
hydrants, etc., shall be located by dimension from buildings, streets, 
etc.  All storm drain piping for stormwater management shall be 
indicated. Subdrain piping for paved areas shall be shown if required.

5.   Layout Plan: Existing and new buildings, roads, streets, walks, 
parking and service areas, etc. shall be shown New or existing contours 
and spot elevations shall not be shown. The baseline information from 
which all new facilities are to be located shall be clearly indicated.  
The layout shall be complete and fully dimensioned.  Stationing and 
curve date shall be provided for road or street layout if  applicable.  
A complete legend shall be provided.

6.   Profiles:

a.   Profiles for storm drains, sanitary sewers, and force mains shall 
be provided for each location where utilities cross and the 
possibility for conflicts occur.  Profiles for water lines shall 
be provided if there are numerous utility crossings along its 
alignment.  Utility profiles shall show:

Existing and finished grade.

Manholes, inlets, headwalls, etc., with numeric designations 
corresponding to those shown on utility plan.

Top and invert elevations.

Size, length, and slopes of all lines.

All existing and new utility crossings.

Type of structures (i.e., type "E" inlet, standard manhole, etc.) 
required at each junction.

b.   Profiles for boat ramp, roads, streets, etc., shall show:

SECTION 01012  Page 13



Bolling Air Force Base 9002811

Existing and finished grade, with all vertical alignment geometric 
data shown.

All new and existing utility crossings.

c.   All profiles shall be drawn on compatible scales: 1:400 
horizontal corresponding to 1:40 vertical.  The vertical scale may 
vary where profiles transverse very steep topography.  

7.   Details: Standard details for storm drainage, water, sanitary 
sewer, and miscellaneous site features shall be provided in compliance 
with the Department of Public Work's criteria, such as Installation 
Design Guides or, if none are available, the respective State highway 
and drainage standard details.   Special details shall be prepared as 
required for special site features, such as fencing or benches.  The 
Contracting Officer may request a detail to be provided on the design 
drawings.

C.   EROSION AND SEDIMENTATION CONTROL, STORM WATER MANAGEMENT, AND 
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) PERMIT:

1.   Erosion and Sedimentation Control Plans and Stormwater Management 
Plans shall be prepared by the Designer of Record during design.  Each 
shall be in accordance with the criteria of the governing agency at the 
project site. In the early stages of design, the Designer of Record 
shall contact the state, county, or local authorities for their 
particular requirements for each item. Erosion and sedimentation 
control and stormwater management shall be incorporated in all projects 
where required.  If not required, a waiver shall be obtained from the 
Government agency having jurisdiction.

2.   The Designer of Record shall submit the erosion and sedimentation 
control and stormwater management documentation to the District of 
Columbia Department of Health for review.

3.   The Designer of Record shall make all submissions for review in a 
timely manner.  Each submission shall be scheduled to allow the 
reviewing authority to make comments and request resubmission.

4.   The Designer of Record shall include all erosion and sedimentation 
control notes, directions, details, etc., on the design drawings.

5.   NPDES permit information shall be prepared in accordance with 
Section 01000, ADMINISTRATIVE REQUIREMENTS. 

D. Permits for Water Supply and Sanitary Sewage

The Designer of Record shall contact the Department of Consumer and 
Regulatory Affairs to verify the correct procedure to follow to obtain 
construction permits.  The Designer of Record shall prepare and submit all 
permit applications. 

1.11.3.2   Structural Design

Completed checked calculations shall be furnished for all structural 
members. Changes required by comments on the previous design submittal 
shall be incorporated.

SECTION 01012  Page 14



Bolling Air Force Base 9002811

Structural drawings shall be coordinated with all other design disciplines.

The final structural drawings shall contain the following information in 
the general notes:

a.   The allowable soil bearing value, lateral earth pressures, ground 
water and river water levels, soil coefficients, and surcharge 
loads..

b.   The design stresses of structural materials used.

c.   The design live loads used in the design of various portions of 
the structures.

d.   The design wind speed.

e.   The seismic site classification "Sss, "S1", and "R" values used 
in design.

The final structural drawings shall be signed and sealed by a District of 
Columbia Professional Engineer and include all plans, sections, details, 
and notes to clearly describe the work.

1.11.3.3   Plumbing Design

Final plumbing system drawings and analysis shall be provided.

1.11.3.4   Exterior Electrical Distribution System

A coordination study with appropriate curves shall be provided to show that 
ALL protective devices have been fully coordinated.  Completed short 
circuit calculations for the entire electrical system shall be provided.  
All equipment shall be identified by manufacturer's name and catalog number.

Complete voltage drop and lighting calculations shall be provided.  The 
voltage drop calculations shall use the same single line diagram as the 
short circuit calculations, and shall show drops at the same locations as 
short circuit currents are shown.  Lighting calculations using the 
point-to-point method shall be provided for all exterior locations 
requiring illumination.

The design narrative shall be an updated version of the 50% submittal to 
reflect the final design. Calculations shall be included with the 
narrative.  The calculations and coordination study shall have the seal of 
the registered engineer who performed them affixed to the cover sheet.

The drawings shall be a completed version of the 50% design drawings with 
all comments and other changes incorporated.

All details shall be completed. Congested areas shall be shown by enlarged 
drawings. 

The drawings shall be thoroughly checked to ensure that the proper 
electrical connections are provided for equipment and there are no 
conflicts between the location if electrical equipment and equipment of 
other disciplines.
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1.11.3.5   65% Boat Slip Design (Bid Option 1)

The boat slip plan shall contain details of the boat slip system including 
all accessories, materials, and utility pedestals.  The plan shall show the 
approved layout of the proposed boat slips.

1.11.4   95% Boat Slip Design (Bid Option 1) and Landscaping Submittal

The review of this submittal is to ensure that the design is in accordance 
with directions to the Contractor during the design process.  Upon approval 
of this submittal, the Government shall authorize the notice to proceed 
with the boat slip construction (Bid Option 1) and landscaping improvements.

After the review, the Contractor shall revise the Contract Documents by 
incorporating any comments generated during the review and shall prepare 
final hard copy Contract Specifications.  The Contractor shall submit the 
following documents for the design complete submittal (electronic files on 
CD-ROM):

Design analysis, in final 100% complete form (five (5) hardcopies and two 
(2) copies in PDF format)

100% complete drawings (five (5) complete full size sets of drawings and 
five (5) complete half size sets)

Final specifications (five (5) hardcopy sets and two (2) copies in 
Microsoft Word)

Annotated 95% review comments (five (5) hardcopies)

CADD files of all drawings in AUTOCADD Release 2000 format  (2 copies)

CALS Files of 100% complete drawings (two (2) copies)

The Contractor shall submit the Design Complete Submittal not later than 14 
calendar days after the Government returns the annotated Final Design 
Review Submittal.

1.11.4.1   95% Boat Slips

The boat slip plan shall contain, as a minimum complete details required 
for the construction of the boat slip system, including bridges, docks, 
fingers, electrical distribution system, water distribution system, pipe 
anchors, deck materials and bumper materials, complete installation 
instructions shall be provided and details on utility connections to 
existing supply lines shall be provided.

1.11.4.2   Landscape, Planting and Turfing

Final design drawing(s) shall include a complete schedule of plant 
materials indicating botanical and common names, plan symbols, quantities, 
sizes, condition furnished, and pertinent remarks.   Drawings shall 
correspond with the site layout and grading plans, and shall include 
reference coordinates, north arrows, graphic scales and appropriate 
legends.  An overall planting layout shall be developed including enlarged 
detail plans of specific areas as needed to clarify requirements.  Final 
design drawings shall indicate proposed plants by a (+) mark for the plant 
location and a circle scaled to approximately 2/3 the ultimate growth 
spread (diameter) of plants. Final drawings shall also include the basic 
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details for installation of tree, shrub, and ground cover planting, as well 
as any other applicable details for clarification of specific project 
requirements.

1.12   DD FORM 1354

The Contractor shall complete DD Form 1354 and submit the completed form to 
the Government 90 days before the contract completion date.  As a minimum, 
the following items in units of measure to be designated by the Government 
shall be listed on the form:

Item                              

Transformer, each type and size                  
Transfer switch, each type and size                  
Ductbank, each size and type of service               
Manholes and handholes, electrical and communication         
Electrical aerial distribution, each size and type of service   
Electrical service to each type of exterior lighting fixtures    
Water and sewer, each size, type of service and type of line   
Manholes, each size                        
Valves, each type and size                     
Chilled water supply and return, each size and type of line      
Storm drain lines, each size and type of line            
Asphalt parking area                        
Fencing, each type and height                     
Gate, each type and method of operation               
Boat Ramp Area
Landscape planting area                        
Sod/Seeding                              

        -- End of Section --
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SECTION 01050

JOB CONDITIONS
01/01

PART 1   GENERAL

1.1   LAYOUT OF WORK

LAYOUT OF WORK:  (APR 1984) The Contractor shall lay out his work and shall 
be held responsible for all measurement's in connection therewith.  The 
Contractor shall furnish, at his own expense, all stakes, templates, 
platforms, equipment, tools, and materials and labor as may be required in 
laying out any part of the work.  The Contractor will be held responsible 
for the execution of the work to such lines and grades as may be 
established or indicated by the Contracting Officer.  It shall be the 
responsibility of the Contractor to maintain and preserve all stakes and 
other marks established by the Contracting Officer until authorized to 
remove them.  If such marks are destroyed, by the Contractor or through his 
negligence, prior to their authorized removal, they may be replaced by the 
Contracting Officer at his discretion.  The expense of replacement will be 
deducted from any amounts due or to become due the Contractor. (CENAB)

1.2   PHYSICAL DATA:  (APR 1984)

Data and information furnished or referred to below is for the Contractor's 
information.  The Government shall not be responsible for any 
interpretation or conclusion drawn from the data or information by the 
Contractor. (CENAB)

1.2.1   Transportation Facilities

1.2.1.1   Truck Hauling on Base

a.   All Contractor vehicles shall enter and exit Bolling AFB through 
the South Gate, which is accessed off of South Capitol Street.  South 
Capitol Street is located off of Exit 2 on US Interstate 295.  Upon 
entering the South Gate, proceed to the worksite via Chappie James 
Boulevard and turn at Arnold Avenue.

b.   The project site is off South Capitol Street, which is adjacent to 
295 and proceed to the worksite via Chappie James Boulevard.  The 
Contractor shall cover open-bodied vehicles transporting sand, gravel, 
fill materials, dirt, construction debris, rubble, or other material 
which may become airborne and create air pollution on base.

1.2.2   Explorations

The physical conditions of site investigations by surveys, auger borings 
and  core borings can be found at the end of this section.  Whenever 
subsurface exploration logs are presented in the contract documents, soil 
test results are available for inspection at Whitman, Requardt and 
Assoicates, LLP, Geotechnical Department, 801 South Caroline Street, 
Baltimore, Maryland.  Soils and rock samples are also available for 
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inspection; however, prospective bidders are required to call 410-235-3450 
between the hours of 9:00 a.m. and 3:30 p.m., Monday through Friday 
(excluding Federal Holidays), a minimum of 24 hours in advance to arrange a 
time and date for the inspection of the samples.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES FOR DESIGN 
BUILD:

SD-01 Preconstruction Submittals

Shut Down Utility Services; G AR.

Prior approval for service/utility interruptions.

When changes and/or relocations are required.

Checklist; G AR

A Risk Assessment for excavation and other work in the vicinity of 
utilities.

1.4   BASE CIVIL ENGINEERING WORK CLEARANCE REQUEST, AF FORM 103

Prior to commencing construction work, whenever the ground surface is to be 
disturbed, or when erecting structures or operating equipment near overhead 
lines, the Contractor shall obtain and possess at all times, an approved AF 
Form 103, Base Civil Engineering Work Clearance Request.  Observe all 
policies and procedures for processing AF Form 103 as specified in the CES 
Operating Instruction 85-62 (1997).

AF Form 103 will be completed 7 to 14 calendar days prior to the actual 
start of excavation or erection operation and shall remain valid for 10 
calendar days.  The Contractor shall notify the CCI of the need to 
revalidate the form every 10 calendar days.

1.5   UTILITIES

1.5.1   Availability of Utilities Including Lavatory Facilities: (JUN  1980)

It shall be the responsibility of the Contractor to provide all utilities 
he may require during the entire life of the contract.  Water and 
electricity will be furnished to the contractor by the government from the 
government's existing system and supplied at no cost to the contractor.  He 
shall install and maintain all necessary supply lines, connections, piping, 
and meters if required, but only at such locations and in such manner as 
approved by the Contracting Officer.  Before final acceptance of  work 
under this contract, all temporary supply lines, connections and  piping 
installed by the Contractor shall be removed by him in a manner  
satisfactory to the Contracting Officer.  Electrical energy shall be used 
for resistance heating except within the contractor's office trailer.(CENAB)
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The contractor shall submit a drawing indicating approximate location(s) 
for utility markings 10 calendar days before marking any paved surfaces 
(asphalt, concrete, streets, curbs, manholes, sidewalks).  Only after the 
proposed marking is approved by the Chief, Contract Management or his 
designated representative, the contractor shall contact utility companies 
to mark the area(s).
   
The Contractor shall provide supervision of all markings for utility 
locations, engineering evaluations or other required markings to ensure 
that:

Correct areas are marked

Painted markings are done with a chalk base, naturally erasable 
product.

The number of markings are minimized and that all markings are a 
maximum of 3"-4" in height and are as inconspicuous as possible.

Bright colored permanent paint shall not be used.

Utilities marked by "Miss Utility" are subject to Miss Utility 
regulations.
Utilities marked by others will be marked one time per AF Form 103 
validation.  It is Contractor's responsibility to maintain these 
markings for the duration, by means of stakes, flags, etc., as may 
be necessary to make workers aware of utilities.

Contractor is responsible for the repair of and/or the cost to have repaired 
any marked utilities damaged during excavation, and shall notify the CCI and 
Contracting Officer immediately upon damage.

1.5.2   Interruption of Utilities:  (1972)

a.   No utility services shall be interrupted by the Contractor to  
make connections, to relocate, or for any purpose without approval of the 
Contracting Officer.

b.   Request for permission to shut down utility services shall be 
submitted in writing to the Contracting Officer not less than 12 days prior 
to proposed date of interruption.  The request  shall give the following 
information:

c.   Nature of Utility (Gas, L.P.  or H.P., Water, Etc.)

d.   Size of line and location of shutoff.

e.   Buildings and services affected.

f.   Hours and date of shutoff.

g.   Estimated length of time service will be interrupted.

h.   Services will not be shut off until receipt of approval of the 
proposed hours and date from the Contracting Officer.

i.   Shutoffs which will cause interruption of Government work 
operations as determined by the Contracting Officer shall be accomplished 
during regular non-work hours or on non-work days of the Using Agency 
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without any additional cost to the Government.

j.   Operation of valves on water mains will be by Government 
personnel.  Where shutoff of water lines interrupts service to fire 
hydrants or fire sprinkler systems, the Contractor shall arrange his 
operations and have sufficient material and personnel available to complete 
the work without undue delay or to restore service without delay in event 
of emergency.

k.   Flow in gas mains which have been shut off shall not be restored 
until the Government inspector has determined that all items serviced by 
the gas line have been shut off.  (CENAB)

1.5.3   Alterations to Utilities: (AUG 1968)

Where changes and relocations of utility lines are noted to be performed by 
others, the  Contractor shall give the Contracting Officer in writing 
advance notice at least thirty days prior to any excavation requesting 
utility markings.  In the event that, after the expiration of thirty days 
after the receipt of such notice by the Contracting Officer, such utility 
lines have not been changed or relocated and delay is occasioned to the 
completion of the work under this contract, the Contractor will be entitled 
to a time extension equal to the period of time lost by the Contractor 
after the expiration of said thirty day period.  Any modification to 
existing or relocated lines required as a result of the Contractor's method 
of operation shall be made wholly at the Contractor's expense and no 
additional time will be allowed for delays incurred by such modifications.  
(CENAB)

1.5.4   Utility Markings

The contractor shall submit a drawing indicating approximate location(s) 
for utility markings 10 calendar days before marking any paved surfaces 
(asphalt, concrete, streets, curbs, manholes, sidewalks).  Only after the 
proposed marking is approved by the Chief, Contract Management or his 
designated representative, the contractor shall contact utility companies 
to mark the area(s).  It is the Contractor's responsibility to ensure that 
all permits (excavation or otherwise, including DPW permits) are current 
and up-to-date without expiration.  In addition to the above requirements 
the Contractor shall:

a.   Correct areas are marked.

b.   Painted markings are done with a chalk base, naturally erasable 
product.

c.   The number of markings are minimized and that all markings are a 
maximum of 3" - 4" in height and are as inconspicuous as possible.

d.   Bright colored permanent paint shall not be used.

e.   Utilities marked by "Miss Utility" are subject to Miss Utility 
regulations.

f.   Utilities marked by others will be marked one time per AF Form 
103 validation.  It is Contractor's responsibility to maintain 
these markings for the duration, by means of stakes, flags, etc., 
as may be necessary to make workers aware of utilities.
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g.   Visually survey and verify that all utility markings are 
consistent with existing appurtenances such as manholes, valve 
boxes, poles, pedestals, pad-mounted devices, gas meters, etc. 
prior to any excavation.  

h.   Hand dig test holes to verify the depth and location of all 
utilities prior to any mechanical excavation within the limits of 
work.  Other non-damaging methods for utility verification, as 
indicated in (d) below, may be considered subject to approval by 
the Contracting Officer.  Also, verify that any abandoned 
utilities are not active.

i.   Preserve all utility markings for the duration of the project to 
the furthest extent possible.

j.   When excavation is performed within 2 feet of any utility line, a 
non-damaging method of excavation shall be used.  The non-damaging 
method shall be hand digging.  Other non-damaging methods, such 
as, soft digging, vacuum excavation, pneumatic hand tools, may be 
considered subject to approval by the Contracting Officer.

k.   Regardless of the type of excavation, the Contractor shall notify 
the Contracting Officer a minimum of 72 hours prior to any 
excavation activity.  Failure to notify the Contracting Officer 
can result in the issuance of a "Stop Work" order, which shall not 
be justification for contract delay or time extension.  The 
Government reserves the right to have personnel present on site 
during any type of excavation.

l.   The Contractor's Quality Control System Manager shall ensure that 
all excavation requirements herein are met at the time of the 
preparatory phase of quality control, and that the excavation 
procedures are reviewed during the preparatory phase meeting.  
This preparatory phase of control shall also establish and 
document contingency plans and actions to be followed in the event 
that existing utilities are damaged or interrupted.  Locations of 
shut off or isolation devices along with other safety features 
shall be established and their operation reviewed.

m.   Any work other than excavation in the vicinity of a utility, that 
could damage or interrupt a utility, such as, exterior or interior 
work near transformers, power lines, poles, above ground gas 
lines, gas meters, etc., shall be done with extreme care.  The 
Contractor shall specifically note during the preparatory phase of 
quality control, the construction techniques to be used to 
preclude damaging or interrupting any utility.  This preparatory 
phase of control shall also establish and document contingency 
plans and actions to be followed in the event that existing 
utilities are damaged or interrupted.  Locations of shut off or 
isolation devices along with other safety features shall be 
established and their operation reviewed.

n.   The Contractor shall complete a risk assessment, using the 
attached checklist, at least one week prior to the start of any 
excavation or other work in the vicinity of a utility.  The risk 
assessment shall be submitted for government approval prior to any 
excavation or other work in the vicinity of a utility.  A risk 
assessment shall be completed for each definable feature of work 

SECTION 01050  Page 7



Bolling Air Force Base 9002811

encountering utilities and shall include all utilities anticipated 
to be encountered.

1.6   DISPOSAL OF EXISTING MATERIAL AND EQUIPMENT:  (DEC 1975)

All removed, dismantled or demolished material and/or equipment including 
rubble, scrap and debris not specified or indicated to be Government 
salvaged, reinstalled under this contract or otherwise retained for 
disposal on Government land will become the property of the Contractor and 
shall be removed from the site at the end of each work day and disposed of 
by the Contractor at his own expense and responsibility.  (CENAB)

1.7   COMPLIANCE WITH POST/BASE REGULATIONS: (JUL 1980)

The site of the work is on a military reservation and all rules and 
regulations issued by the Commanding Officer covering general safety, 
security, sanitary requirements, pollution control, traffic regulations and 
parking, shall be observed by the Contractor.  Information regarding these 
requirements may be obtained by contacting the Contracting Officer, who 
will provide such information or assist in obtaining same from appropriate 
authorities.  (MEMO)

1.8   PROTECTION OF GOVERNMENT PROPERTY AND PERSONNEL:  (DEC 1975)

1.8.1   Protection of Equipment

All existing Government owned equipment within the work area shall be 
protected by the Contractor from damage caused by construction operations.  
As a minimum, the Contractor shall cover all equipment in the work area 
with dust barriers and protect such items from any damage due to dust, 
vibration, water, heat or other conditions resulting from construction  
activities.  Existing work damaged by construction operations shall be 
promptly repaired by the Contractor at his own expense.

1.8.2   Protection of Personnel

The Contractor shall protect personnel by installing safety rails and/or 
barricades as applicable to prevent injury from unauthorized entry of 
personnel into work areas.  Warning signs shall be erected as necessary to 
indicate Construction areas or hazardous zones.  Work shall proceed in such 
manner as to prevent the undue spread of dust and flying particles.

1.8.3   Measures to Prevent Damage/Injury

The Contractor shall take such additional measures as may be directed by 
the Contracting Officer to prevent damage or injury to Government property 
or personnel.  (CENAB)

1.9   ORDER OF WORK AND COORDINATION WITH OTHER CONTRACTORS:  (FEB 1979)

Other Contractors are presently working in the same area.  After award of 
this contract a meeting will be held with all contractor representatives 
and the Contracting Officer to develop a plan of work coordination.  In 
case of disagreement regarding use of an area the decision of the 
Contracting Officer will control.  (CENAB)

1.10   NOTIFICATION

The Contractor shall notify the assigned inspector for the applicable 
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project (11 CES/CECC) when the Contractor plans to stop all work on the 
project for a period of more than two workdays (e.g. an extended weekend in 
conjunction with a holiday such as Easter).  This decision by the 
Contractor to stop all work shall be at the Contractor's cost and risk and 
will not be taken into consideration for any requested time extension.  The 
notification shall be provided to the inspector in writing and shall 
identify the dates and duration of any anticipated work stoppage.  A copy 
of this notification shall also be provided to the Contracting Officer.

1.11   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

1.11.1   Procedure for Determination

This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance the contract clause entitled 
"Default:  (Fixed Price Construction)". In order for the Contracting 
Officer to award a time extension under this clause, the following 
conditions must be satisfied:

a.  The weather experienced at the project site during the contract period 
must be found to be unusually severe,  that is, more severe than the 
adverse weather anticipated for the project location during any given month.

b.  The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

1.11.2   Anticipated Adverse Weather Delays

The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations.  The contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities.

JAN  FEB  MAR  APR  MAY  JUN  JUL  AUG  SEP  OCT  NOV  DEC
 4    5    6    7    6    6    6    5    2    5    4    3

1.11.3   Impact

Upon acknowledgment of the Notice to Proceed (NTP) and continuing  
throughout the contract, the contractor will record on the daily CQC  
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on  
critical activities for 50 percent or more of the contractor's scheduled  
work day.  The number of actual adverse weather delay days shall include  
days impacted by actual adverse weather (even if adverse weather occurred  
in previous month), be calculated chronologically from the first to the  
last day of each month, and be recorded as full days.  If the number of  
actual adverse weather delay days exceeds the number of days anticipated  
in paragraph "Anticipated Adverse Weather Delays", above, the Contracting  
Officer will convert any qualifying delays to calendar days, giving full 
consideration for equivalent fair weather work days, and issue a 
modification in accordance with the contract clause entitled "Default 
(Fixed Price Construction)".

SECTION 01050  Page 9



Bolling Air Force Base 9002811

1.12   WORKING HOURS

WORKING HOURS: (DEC 93)  Work shall be performed during the normal work 
week,, 07:15 am to 15:45 pm, Monday through Friday.

a.   Deviations from the normal work week shall not be granted except under 
unusual circumstances.   

b.   Requests for permission to work on Saturdays, Sundays, and Federal 
holidays shall be submitted to the Contracting Officer for approval, in 
writing, 72 hours in advance of the proposed date.  Answer shall be 
given within one (1) working day of receipt of request.

1.13   DAMAGE TO WORK (1966 MAR OCE)

The responsibility for damage to any part of the permanent work shall be as 
set forth in the "Permits and Responsibilities" clause of the Contract 
Clauses.  However, if, in the judgment of the Contracting Officer, any part 
of the permanent work performed by the Contractor is damaged by flood or 
earthquake which damage is not due to the failure of the Contractor to take 
reasonable precautions or to exercise sound engineering and construction 
practices in the conduct of the work, the Contractor will make the repairs 
as ordered by the Contracting Officer and full compensation for such 
repairs will be made at the applicable contract unit or lump sum prices as 
fixed and established in the contract.  If, in the opinion of the 
Contracting Officer, there are no contract unit or lump sum prices 
applicable to any part of such work an equitable adjustment pursuant to the 
"Changes" clauses of the Contract Clauses, will be made as full 
compensation for the repairs of that part of the permanent work for which 
there are no applicable contract unit or lump sum prices.  Except as herein 
provided, damage to all work(including temporary construction), utilities, 
materials, equipment and plant shall be repaired to the satisfaction of the 
Contracting Officer at the Contractor's expense, regardless of the cause of 
such damage.  (CENAB)

1.14   ENVIRONMENTAL LITIGATION (1974 NOV OCE)

If the performance of all or any part of the work is suspended, delayed, or 
interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of this contract.  If 
it is determined that the order is not due in any part to acts or omissions 
of the Contractor or a Subcontractor at any tier other than as required by 
the terms of this contract, such suspension, delay, or interruption shall 
be considered as if ordered by the Contracting Officer in the 
administration of this contract under the terms of the "Suspension of Work" 
clause of the Contract Clauses.  The period of such suspension, delay or 
interruption shall be considered unreasonable, and an adjustment shall be 
made for any increase in the cost of performance of this contract 
(excluding profit) as provided in that clause, subject to all the 
provisions thereof.

The term "environmental litigation", as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
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that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. (CENAB)

1.15   EMERGENCIES

1.   In the case of an emergency, the CCI, Base Fire Chief, Base 
Operations Officer, or their representative, shall have the authority 
to order the Contractor to suspend work and clear the area  personnel 
and equipment.

2.   The Contractor shall comply to such an order with all possible 
speed.

1.16   APPEARANCE OF WORKMEN

1.   The Contractor's workmen shall possess an identification card 
indicating the individual's name, company name, and bearing a picture 
of the individual

2.   Workmen shall be neat and presentable.

3.   The Contractor's vehicles shall display emblems indicating the 
company name.

4.   Work clothes shall be comprised of shoes, shirt, and long pants or 
long coveralls.

1.17   CLEANLINESS

1.   The Contractor shall protect Government property and furnishings 
that may be in, or adjacent to, the work area with appropriate clean 
drop cloths, barricades, dust-stops, or other provisions.

2.   The Contractor shall remove debris, tools, and equipment when work 
is completed in that particular area.

1.18   PHASING OF EXCAVATION FOR UTILITIES

1.   Excavation shall not begin until materials and equipment for that 
specific portion of the job is on site.

2.   Backfilling of the excavation shall be accomplished immediately 
after installation of the utility.

3.   The Contractor is responsible for calling 'Miss Utility' at 
1-800-257-7777 48 hours prior to any excavation.  A 'Miss Utility' 
ticket number is required for the completion of AF Form 103.

1.19   SITE RESTORATION

1.   Rough grading of utility cuts shall be accomplished immediately 
after backfilling excavated trenches.

2.   Final grading, including the placing of topsoil, if required, 
shall be accomplished as soon as possible.

3.   Required landscaping, or sodding, shall be accomplished at the 
earliest possible time after backfilling as stipulated in the Technical 
Provisions of the contract.
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1.20   TRENCHING AND EXCAVATING

1.   Trenches or excavations, which cut roads, parking lots, driveways, 
and delivery routes, shall be fully coordinated between the Contractor, 
CCI, Base Fire Department, and Security Police, prior to the start of 
work.

2.   Excavations and the repair, which will traverse completely across 
vehicle routes, shall be scheduled in stages, which will allow crossing 
of vehicles until road plates, and/or permanent repairs are in place.

3.   Temporary Patching.

a.   Temporary patching shall accommodate pedestrian and vehicular 
traffic until permanent repairs are made.

b.   Trenches shall be backfilled to within 2 inches of the 
finished grade.

c.   Cold mix (KP) or hot asphalt shall be applied and compacted 
on the remaining 2 inches to the finished grade.

d.   Gravel (CR6) or other similar materials that have no adhesive 
properties shall not be used as temporary patching materials.

4.   Stockpiling of excavated or borrowed material will not be 
permitted on Bolling AFB.  All material must be removed from Base daily.

1.21   CATALYTIC CONVERTERS

No vehicle equipped with a catalytic converter shall be permitted to 
operate within 50 feet of any fuel spill, POL area, explosive area, or 
other potentially hazardous area when identified and/or placarded.

1.22   TOOLS AND EQUIPMENT

All hand tools and equipment utilized by the Contractor must be suitable 
for use in Class 1, Division 1, Hazardous (Classified) Locations.

1.23   TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY

Upon completion of work, the contractor shall complete DD Form 1354, 
Transfer and Acceptance of Military Real Property.  The CCI will provide 
the contractor with DD Form 1354 and DD Form 1354 Checklist.  The 
contractor shall complete the form and checklist and submit both to the 
Real Property Officer through the CCI at the preliminary inspection.  Any 
corrections necessary to the documents shall be completed prior to the 
final inspection.  Improper completion of DD Form 1354 will not be 
considered a punchlist item; however, the form must be complete and 
acceptable before final inspection is deemed complete.

1.24   ENERGY REBATE APPLICATION

The Contractor shall prepare applications for the Government to receive all 
applicable rebates for energy efficient equipment to which the Government 
is entitled.

SECTION 01050  Page 12



Bolling Air Force Base 9002811

1.25   CONTRACT SPECIFICATION NUMBER - BXUR NUMBER

The Contractor shall use Project/Number BXUR 99-0004 and Government 
assigned Contract Number wherever such references are required in contract 
correspondence and documentation.

PART 2   PRODUCTS

NOT APPLICABLE

PART 3   EXECUTION

NOT APPLICABLE

ATTACHMENT

RISK ASSESSMENT CHECKLIST

        -- End of Section --
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RISK ASSESSMENT FOR
EXCAVATION AND OTHER WORK IN THE VICINITY OF UTILITIES

PROJECT NAME:_____________________________________________________________________
CONTRACT NUMBER:_________________________________________________________________
PROJECT INSTALLATION AND LOCATION:________________________________________________
PROPOSED EXCAVATION START DATE:__________________________________________________

1.  ESTABLISH EXCAVATION DETAILS AND DRAWINGS (check when completed)

2.  PROPOSED EXCAVATION AREA MARKED (“white lining”) (check when completed)

3.  CONTACT APPROPRIATE ONE-CALL SERVICE FOR PUBLIC UTILITIES:
MD: Miss Utility 1-800-257-7777      N Y : New York City - Long Island One Call Center 1-800-272-4480
N. VA: Miss Utility 1-800-552-7777      PA:  Pennsylvania One-Call System Incorporated 1-800-242-1776
VA: Miss Utility of VA 1-800-552-7001       DC:  Miss Utility 1-800-257-7777
ONE-CALL NATIONAL REFERRAL CENTER:  1-888-258-0808

         CONTACT INSTALLATION/OWNERS OF ALL PRIVATELY OWNED UTILITIES (NON ONE-CALL
MEMBERS)

4.  DATE UTILITIES MARKED AND METHOD OF MARKING
ONE-CALL LOCATORS ______________________________________________________________
OTHER LOCAT ORS _________________________________________________________________

5.  CONTACT APPROPRIATE DPW REPRESENTATIVES AND COMPLY WITH INSTALLATION PERMIT
REQUIREMENTS:  _____________________________________________________________________

6.  UTILITIES IDENTIFIED ON-SITE:
 NONE  ELECTRIC  GAS  WATER  TELEPHONE  CATV  SEWER  OTHER __________

7.  LEVEL OF RISK:  (Based upon personnel safety and consequences of utility outages.)
 SEVERE:  Excavation required within the immediate vicinity (<2-ft) of a MARKED utility.
 MODERATE:  Excav. required outside the immediate vicinity (> 2-ft) of MARKED utility.
 MINIMAL:  Excavation required in an area with NO utilities.

8.  EXISTING FACILITIES/UTILITIES IN VICINITY:
 NON-CRITICAL   MISSION CRITICAL   HIGH-PROFILE   CEREMONIAL
 OTHER_________________________________________________________
  CONSEQUENCES IF EXISTING UTILITIES ARE DAMAGED/DISRUPTED _________________

_________________________________________________________________________________________

9.  ENGINEERING CONTROLS REQUIRED:
 NONE   HAND EXCAVATE TO LOCATE UTILITY   EXCAVATE WITH DUE CARE
 OTHER_______________________________________________________________

10.  ADMINISTRATIVE CONTROLS REQUIRED:
 Notification of Contracting Officer’s Representative,  NOTIFIED on: _____________________
 Notification of Installation/DPW Representative,  NOTIFIED on:________________________

11.  EMERGENCY NOTIFICATION AT INSTALLATION:  POC & PHONE NUMBER  ______________________

THE INFORMATION NOTED ABOVE IS ACCURATE AND THE WORK IS READY TO PROCEED
SIGNED and DATE _______________________________________________________________CQC MANAGER

12.  ON-SITE GOVERNMENT REP. RECOMMENDATION FOR APPROVAL TO EXCAVATE:
  YES     NO SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________

13.  AREA ENGINEER APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________

14.  CHIEF,________________ DIVISION  APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments :_____________________________________________________________________
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SECTION 01060

SAFETY
01/01

PART 1   GENERAL

1.1   APPLICABLE PUBLICATION

The publications listed below form a part of this specification and are 
referred to in the text by the basic designation only.  All interim changes 
(changes made between publications of new editions) to the U.S. Army Corps 
of Engineers Safety and Health Requirements Manual, EM 385-1-1, will be 
posted on the Headquarters Website.  The date that it is posted shall 
become the official effective date of the change and contracts awarded 
after this date shall require to comply accordingly. The website location 
where these changes can be found is under the button entitled "Changes to 
EM", located at: "http://www.hq.usace.army.mil/soh/hqusace_soh.htm".

U.S.   ARMY CORPS OF ENGINEERS:

EM 385-1-1 (3 Sep 1996) U.S. Army Corps of Engineers 
Safety and Health Requirements Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES for design 
build:

SD-01 Preconstruction Submittals

Safety Supervisor; G AR.

A safety supervisor shall be responsible for overall supervision of 
accident prevention activities.

SD-07 Certificates

Language Certification

It is the Contractors responsibility to ensure that all employees 
understand the basic english language.

SD-09 Reports

Activity Phase Hazard Analysis Plan; G AR.

The addressing of the activity phase hazard analysis plan for each activity 
performed in a phase of work.

Outline Report
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A report for each past activities review.

OSHA Log

A log shall be reported monthly for injuries.

1.3   GENERAL

The U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 
385-1-1, and all subsequent revisions referred to in the Contract Clause 
ACCIDENT PREVENTION of this contract, are hereby supplemented as follows:

     a. The Contractor shall designate an employee responsible for overall 
supervision of accident prevention activities. .Such duties shall include: 
(1) assuring applicable safety requirements are (a) communicated to the 
workers in a language they understand (reference EM 385-1-1, September 
1996, 01.A.04). It is the Contractor's responsibility to ascertain if there 
are workers on the job who do not speak and/or understand the English 
language, if such workers are employed by the prime contractor or 
subcontractors, at any tier, it is the prime contractor's responsibility to 
insure that all safety programs, signs, and tool box meetings are 
communicated to the workers in a language they understand, and that a 
bilingual employee is on site at all time. If the contractor contends that 
interpreters and/or bilingual signs are not required, language certification
 must be provided which verifies that all workers (whose native tongue is 
other than English) have a command of the English language sufficient to 
understand all direction, training and safety requirements, whether written 
or oral, and (b) incorporated in work methods, and (2) inspecting the work 
to ensure that safety measures and instructions are actually applied.  The 
proposed safety supervisor name and qualifications shall be submitted in 
writing for approval to the Contracting Officer's Representative.  This 
individual must have prior experience as a safety engineer or be able to 
demonstrate his/her familiarity and understanding of the safety 
requirements over a prescribed trial period. The safety engineer shall have 
the authority to act on behalf of the Contractor's general management to 
take whatever action is necessary to assure compliance with safety 
requirements. The safety supervisor is required to be on the site when work 
is being performed.

     b. Prior to commencement of any work at a job site, a preconstruction 
safety meeting shall be held between the Contractor and the Corps of 
Engineers Area/Resident Engineer to discuss the Contractor's safety program 
and in particular to review the following submittals:

          (1) Contracts Accident Prevention Plan: An acceptable accident 
prevention plan, written by the prime Contractor for the specific work and 
implementing in detail the pertinent requirements of EM 385-1-1, shall be 
submitted for Government approval.  

          (2) Activity Phase Hazard Analysis Plan: Prior to beginning each 
major phase of work, an activity hazard analysis (phase plan) shall be 
prepared by the Contractor for that phase of work and submitted to the 
Contracting Officer's Representative for approval.  A phase is defined as 
an operation involving a type of work presenting hazards not experienced in 
previous operations or where a new subcontractor or work crew is to perform 
work.  The analysis shall address the hazards for each activity performed 
in the phase and shall present the procedures and safeguards necessary to 
eliminate the hazards or reduce the risk to an acceptable level. 
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     c. Subsequent jobsite safety meetings shall be held as follows:

          (1) A safety meeting shall be held at least once a month for all 
supervisors on the project to review past activities, to plan ahead for new 
or changed operations and to establish safe working procedures to 
anticipated hazards.  An outline report of each monthly meeting shall be 
submitted to the Contracting Officer's Representative.

          (2) At least one safety meeting shall be conducted weekly, or 
whenever new crews begin work, by the appropriate field supervisors or 
foremen for all workers.  An outline report of the meeting giving date, 
time, attendance, subjects discussed and who conducted it shall be 
maintained and copies furnished the designated authority on request.

1.4   ACCIDENTS

Chargeable accidents are to be investigated by both Contractor personnel 
and the Contracting Officer.

1.4.1   Accident Reporting, ENG FORM 3394

Section 1, Paragraph 01.D, OF EM 385-1-1 and the Contract Clause entitled 
ACCIDENT PREVENTION are amended as follows: The prime Contractor shall 
report on Eng Form 3394, supplied by the Contracting Officer, all injuries 
to his employees or subcontractors that result in lost time and all damage  
to property and/or equipment in excess of $2,000 per incident.  Verbal 
notification of such accident shall be made to the Contracting Officer 
within 24 hours.  A written report on the above noted form shall be 
submitted to the Contracting Officer within 72 hours following such 
accidents.  The written report shall include the following:

     a. A description of the circumstances leading up to the accident, the 
cause of the accident, and corrective measures taken to prevent recurrence.

     b. A description of the injury and name and location of the medical 
facility giving examination and treatment.

     c. A statement as to whether or not the employee was permitted to 
return to work after examination and treatment by the doctor, and if not, 
an estimate or statement of the number of days lost from work.  If there 
have been days lost from work, state whether or not the employee has been 
re-examined and declared fit to resume work as of the date of the report.

1.4.2   OSHA Requirements

1.4.2.1   OSHA Log

A copy of the Contractor's OSHA Log of Injuries shall be forwarded monthly 
to the Contracting Officer.

1.4.2.2   OSHA Inspections

Contractors shall immediately notify the Contracting Officer when an OSHA 
Compliance official (Federal or State representative) presents his/her 
credentials and informs the Contractor that the workplace will be inspected 
for OSHA compliance.  Contractors shall also notify the Contracting Officer 
upon determination that an exit interview will take place upon completion 
of the OSHA inspection. (NABSA OCT 05, 1976)
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1.5   GOVERNMENT APPROVAL

Submittals shall be in accordance with Section 01330 SUBMITTAL PROCEDURES 
for design build. All required submittals of items specified in this 
section shall be for information only, except for those items including, 
but not limited to, the following which shall be submitted for Government 
approval:

     a. Written designation of safety representative.

     b. Written project specific accident prevention plan.     

     c. Written activity phase hazard analysis plan.

PART 2   PRODUCT  PART 2   PRODUCT  
NOT APPLICABLE

PART 3   EXECUTION  PART 3   EXECUTION  
NOT APPLICABLE

        -- End of Section --
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SECTION 01200

WARRANTY REQUIREMENT
01/01

PART 1   GENERAL

1.1   WARRANTY OF CONSTRUCTION

The Contractor shall warranty all materials and workmanship in accordance 
with Contract Clause (FAR 52.246-21), "WARRANTY OF CONSTRUCTION"

1.2   MANUFACTURER'S WARRANTY:

The Contractor shall provide manufacturer's warranties, when available, on 
all equipment for one year starting from the day of facility acceptance by 
the Government.  Any warranty offered by the manufacturer for periods 
greater than one year or required by other sections of the specifications 
shall also be provided.  

1.3   WARRANTY PAYMENT

Warranty work is a subsidiary portion of the contract work, and has a value 
to the Government of $5,000. The Contractor wil1 assign a value of that 
amount in the breakdown for progress payments mentioned in the Contract 
Clause (FAR 52.232-5) "Payments Under Fixed-Price Construction".  If the 
Contractor fails to respond to warranty items as provided in paragraph 
CONTRACTOR'S RESPONSE TO WARRANTY SERVICE REQUIREMENTS below, the 
Government may elect to acquire warranty repairs through other sources and, 
if so, shall backcharge the Contractor for the cost of such repairs. Such 
backcharges shall be accomplished under the Contract Clause (FAR 52.243-4) 
"CHANGES" of the contract through a credit modification(s).

1.4   PERFORMANCE BOND:

The Contractor's Performance Bond will remain effective throughout the 
construction warranty period and warranty extensions.

1.4.1   Failure to Commence

In the event the Contractor or his designated representative(s) fail to 
commence and diligently pursue any work required under this clause, and in 
a manner pursuant to the requirements thereof, the Contracting Officer 
shall have the right to demand that said work be performed under the 
Performance Bond by making written notice on the surety.  If the surety 
fails or refuses to perform the obligation it assumed under the Performance 
Bond, the Contracting Officer shall have the work performed by others, and 
after completion of the work, may demand reimbursement of any or all 
expenses incurred by the Government while performing the work, including, 
but not limited to administrative expenses.

1.5   PRE-WARRANTY CONFERENCE:

Prior to contract completion and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop 
a mutual understanding with respect to the requirements of this 
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specification. Communication procedures for Contractor notification of 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
shall be reviewed at this meeting.  The Contractor shall provide names, 
addresses, and telephone numbers of all subcontractors, equipment 
suppliers, or manufacturers with specific designation of their area of 
responsibilities if they are to be contacted directly on warranty 
corrections.  This point of contact will be located within the local 
service area of the warranted construction, will be continuously available, 
and will be responsive to Government inquiry on warranty work action and 
status.  Minutes of the meeting will be prepared by the Government and 
signed by both, the Contractor and the Contracting Officer.  The minutes 
shall become part of the contract file.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES FOR DESIGN 
BUILD:

SD-04 Samples

Sample Tags.

To identify the warranty for all Contractor and Government furnished 
equipment which the Contractor installs.

1.7   ADDITIONAL REQUIREMENTS

1.7.1   Roof Survey

The Contractor shall during the ninth (9) month of the warranty period 
conduct an infrared roof survey on any project involving a membrane roofing 
system.  This survey will be conducted in accordance with ASTM C1153-90, 
"Standard Practice for the Location of Wet Insulation in Roofing Systems 
Using Infrared Imaging".  Contractor shall be required to replace all 
damaged materials and to locate and repair sources of moisture penetration.

1.7.2   Equipment Warranty Identification Tags:

The Contractor shall provide warranty identification tags on all Contractor 
and Government furnished equipment which he has installed.

1.7.2.1   Format and Size for Tags

The tags shall be similar in format and size to the exhibits provided by 
this specification, they shall be suitable for interior and exterior 
locations, resistant to solvents, abrasion, and to fading caused by 
sunlight, precipitation. etc. . These tags shall have a permanent 
pressure-sensitive adhesive back, and they shall be installed in a position 
that is easily (or most easily) noticeable. Contractor furnished equipment 
that has differing warranties on its components will have each component 
tagged.
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1.7.2.2   Sample Tags

Sample tags shall be filled out representative of how the Contractor will 
complete all other tags.  These tags shall be submitted to the Government.
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1.7.2.3   Tags for Warranted Equipment:

The tag for this equipment shall be similar to the following. Exact format 
and size will be as approved.

   ________________________________________________________________________
  |                       EQUIPMENT WARRANTY                               |
  |                 CONTRACTOR FURNISHED EQUIPMENT                         |
  |                                                                        |
  |                                                                        |
  | MFG: ____________________    MODEL NO.: ____________________           |
  |                                                                        |
  | SERIAL NO.: _____________     CONTRACT NO.: ________________           |
  |                                                                        |
  | CONTRACTORS NAME: __________________________________________           |
  |                                                                        |
  | CONTRACTOR WARRANTY EXPIRES: _______________________________           |
  |                                                                        |
  | MFG WARRANTY(IES) EXPIRE: __________________________________           |
  |                                                                        |
  |                                                                        |
  |________________________________________________________________________|

   ________________________________________________________________________
  |                       EQUIPMENT WARRANTY                               |
  |                 GOVERNMENT FURNISHED EQUIPMENT                         |
  |                                                                        |
  |                                                                        |
  | MFG: ____________________     MODEL NO.: ______________________        |
  |                                                                        |
  | SERIAL NO.: _____________     CONTRACT NO.: ___________________        |
  |                                                                        |
  | DATE EQUIPMENT PLACED IN SERVICE:  ____________________________        |
  |                                                                        |
  | MFG WARRANTY(IES) EXPIRES:  ___________________________________        |
  |                                                                        |
  |                                                                        |
  |________________________________________________________________________|
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1.7.2.4   Execution

The Contractor will complete the required information on each tag and 
install these tags on the equipment by the time of and as a condition of 
final acceptance of the equipment.  All tags shall be mechanically attached 
to the equipment as directed by the Contracting Officer.

1.7.2.5   Equipment Warranty Tag Replacement.

 The contractor shall provide new tags on repaired or replaced equipment 
during the warranty period.  The tag shall be identical to the original 
tag, except that the Contractor's warranty expiration date shall be updated 
to show the correct warranty experation date.

1.8   CONTRACTOR'S RESPONSE TO WARRANTY SERVICE REQUIREMENTS.

1.8.1   Notification to Warranty Service Requirements

Following oral or written notification by authorized representative of the 
installation designated in writing by the Contracting Officer, the 
Contractor shall respond to warranty service requirements in accordance 
with the "Warranty Service Priority List" and the three categories of 
priorities listed below.

1.8.1.1   Categories of Priorities

a.  First Priority Code 1:  Perform on site inspection to evaluate 
situation, determine course of action, initiate work within 24 
hours and work continuously to completion or relief.

b.  Second Priority Code 2:  Perform on site inspection to evaluate 
situation, determine course of action, initiate work within 48 
hours and work continuously to completion or relief. 

c.  Third Priority Code 3:  All other work to be initiated within 5 
work days end work continuously to completion or relief.

1.8.1.2   Warranty Service Priority List

ELECTRICAL:

Code 1:
a.  Power failure (entire area or any building operational after 
1600 hours).
b.  Traffic control devices.
c.  Security lights.

Code 2:
a.  Power failure (no Power to a room or part of building),
b.  Receptacle and lights.
c.  Fire alarm systems.

GAS

Code 1
a.  Leaks and breaks.
b.  No gas to family housing unit or cantonment area.
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1.8.2   Availability of Required Parts

Should parts be required to complete the work and the parts are not 
immediately available the Contractor shall have a maximum of 12 hours after 
arrival at the job site to provide authorized representative of the 
installation with firm written plan for emergency alternatives and 
temporary repairs for Government participation with the Contractor to 
provide emergency relief until the required parts are available on site for 
the Contractor to perform permanent warranty repair.  The Contractors plan 
shall include a firm date and time that the required parts shall be 
available on site to complete the permanent warranty repair.

PART 2   PRODUCTS - NOT APPLICABLE

PART 3   EXECUTION - NOT APPLICABLE

        -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)
08/01

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, PROJECT SCHEDULE, 
Section 01330, SUBMITTAL PROCEDURES for design build, and  have a direct 
relationship to the reporting to be accomplished through QCS.  Also, there 
is no separate payment for establishing and maintaining the QCS database; 
all costs associated therewith shall be included in the contract pricing 
for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
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available to the Contractor via the Government RMS Website as they become 
available.

1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

MS Windows 95 or newer version operating system (MS Windows NT 4.0 
or newer is recommended)

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook 

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.
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1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
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of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.1.6   EM 385-1-1, Corps of Engineers Safety Manual and QCS Linkage 

Upon request, the Contractor can obtain a copy of the current version of 
the Safety Manual, EM 385-1-1, on CD or visit 
"http://www.usace.army.mil/inet/usace-docs/ent-manuals/em385-1-1/entire.pdf. 
 Data on the CD will be accessible through QCS, or in stand-alone mode.

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
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either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 
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1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 

SECTION 01312A  Page 7



Bolling Air Force Base 9002811

Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES FOR DESIGN BUILD
03/03

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION (SD)

1.1.1   Design Submittals

Administrative Contracting Officer review is required for all design.  The 
Government will review all  50% and  95% design submittals for conformance 
with the technical requirements of  the solicitation.  Section 01012, 
Design After Award, covers the design submittal and review process in 
detail.

1.1.2   Construction Submittals

1.1.2.1   Submittal Definitions

SD-01 Preconstruction Submittals

Construction Progress Schedule.
Submittal schedule/register.
Work plan.
Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material or 
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product and establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part 
of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and Material Safety Data sheets 
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports
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Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel. This data is needed 
by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item.

1.2   SUBMITTAL CLASSIFICATION

1.2.1   Designer of Record Approved

Designer of Record approval is required for extensions of design, critical 
materials, any deviations from the solicitation, the accepted proposal, or 
the completed design, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer's 
Representative.  Within the terms of the Contract Clause entitled 
"Specifications and Drawings for Construction", they are considered to be 
"shop drawings".  The Contractor shall provide the Government the number of 
copies designated hereinafter of all Designer of Record approved 
submittals.  The Government may review any or all Designer of Record 
approved submittals for conformance to the Solicitation and Accepted 
Proposal.  The Government will review all submittals designated as 
deviating from the Solicitation or Accepted Proposal, as described below.

1.2.2   Government Approved Construction Submittals.

Administrative Contracting Officer approval is required for any deviations 
from the Solicitation or Accepted Proposal and other items as designated by 
the Contracting Officer' Representative.  Within the terms of the Contract 
Clause entitled "Specifications and Drawings for Construction", they are 
considered to be "shop drawings".

1.2.3   Government Reviewed Design or Extension of Design

Government review is required for extension of design construction 
submittals, used to define contract conformity, and for deviation from the 
completed design.  Review will be only for conformance with the contract 
requirements.  Included are only those construction submittals for which 
the Designer of Record design documents do not include enough detail to 
ascertain contract compliance.  Government review is not required for 
extensions of design such as structural steel or reinforcement shop 
drawings.

1.2.4   Information Only

All submittals not requiring Designer of Record or Government approval will 
be for information only.  They are not considered to be "shop drawings" 
within the terms of the Contract Clause referred to above.

1.3   GOVERNMENT REVIEWED OR "APPROVED" SUBMITTALS

The Contracting Officer's Representative conformance review or approval of 
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submittals shall not be construed as a complete check, but will indicate 
only that the design, general method of construction, materials, detailing 
and other information appear to meet the Solicitation and Accepted 
Proposal.  Government Review or approval will not relieve the Contractor of 
the responsibility for any error which may exist, as the Contractor, under 
the Design and CQC requirements of this contract, is responsible for 
design, dimensions, all design extensions, such as the design of adequate 
connections and details, etc., and the satisfactory construction of all 
work.  After submittals have been reviewed for conformance or approved, as 
applicable, by the Contracting Officer's Representative, no resubmittal for 
the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer's Representative, obtain the Designer of Record's approval, when 
applicable, and promptly furnish a corrected submittal in the form an 
number of copies specified for the initial submittal.  Any "information 
only" submittal found to contain errors or unapproved deviations from the 
Solicitation or Accepted Proposal shall be resubmitted as one requiring 
"approval" action, requiring both Design of Record and Government approval. 
 If the Contractor considers any correction indicated by the Government on 
the submittals to constitute a change to the contract, it shall promptly 
provide a notice in accordance with the Contract Clause "Changes" to the 
Contracting Officer's Representative.

1.5   WITHHOLDING OF PAYMENT

No payment for materials incorporated in the work will be made if all 
required Designer of Record or required Government approvals have not been 
obtained.  No payment will be made for any materials incorporated into the 
work for any conformance review submittals or information only submittals 
found to contain errors or deviations from the Solicitation or Accepted 
Proposal.

PART 2   PRODUCT

NOT APPLICABLE

PART 3   EXECUTION

3.1   DESIGN SUBMITTALS

The Contractor shall design submittals in accordance with Section 01012 
DESIGN AFTER AWARD.

3.2   CONSTRUCTION SUBMITTALS

3.2.1   General

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer's Representative may request submittals in addition 
to those specified when deemed necessary to adequately describe the work 
covered in the respective sections.  Units of weights and measures used on 
all submittals shall be the same as those used in the contract drawings.  
Each submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, the Contractor's Quality Control (CQC) representative, and the 
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Designer of Record, as applicable, above shall check, approve and stamp, 
sign, and date each item, indicating action taken.  Proposed deviations 
from the contract requirements shall be clearly identified.  Submittals 
shall include items such as:  Contractor's, manufacturer's, or fabricator's 
drawings; descriptive literature including (but not limited to) catalog 
cuts, diagrams, operating charts or curves; test reports; test cylinders; 
samples; O&M manuals (including parts list); certifications; warranties; 
and other such required submittals.  Submittals requiring Government 
approval shall be scheduled and made prior to the acquisition of the 
material or equipment covered thereby.  Samples remaining upon completion 
of the work shall be picked up and disposed of in accordance with 
manufacturer's Material Safety Data Sheets (MSDS) and in compliance with 
existing laws and regulations.

3.2.2   Submittal Register (ENFG Form 4288)

The Contractor's Designer(s) of Record shall develop a complete list of 
submittals during design.  The Designer of Record shall identify required 
submittals in the specifications.  Use the list to prepare ENG Form 4288 
Submittal Register or a computerized equivalent.  The list may not be all 
inclusive and additional submittals may be required by other parts of the 
contract.  The Contractor is required to complete ENG Form 4288 (including 
columns "a" through "r") and submit to the Contracting Officer for approval 
within 30 calendar days after Notice to Proceed.  The approved submittal 
register will serve as a scheduling document for submittals and will be 
used to control submittal actions throughout the contract period.  The 
submit dates and need dates used in the submittal register shall be 
coordinated with dates in the Contractor prepared progress schedule.  
Updates to the submittal register showing the Contractor action codes and 
actual dates with Government action codes and actual dates shall be 
submitted monthly or until all submittals have been satisfactorily 
completed.  When the progress schedule is revised, the submittal register 
shall also be revised and both submitted for approval.

3.2.3   Scheduling

Schedule those submittals covering component items forming a system or 
items that are interrelated to be coordinated and submitted concurrently.  
Also, schedule Certifications to be submitted with the pertinent drawings.  
Allow adequate time (a minimum of 30 calendar days exclusive of mailing 
time) and indicate on the register for Government review or approval.  No 
delay damages or time extensions will be allowed for time lost in late 
submittals.

3.2.4   Transmittal Form (ENG Form 4025) 

The sample transmittal form (ENG Form 4025) attached to this section shall 
be for transmitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  The Government will furnish blank forms to the Contractor.  Properly 
complete this form by filling out all the heading blank spaces and 
identifying each item submitted.  Exercise special care to ensure proper 
listing of the specification paragraph and/or sheet number of the contract 
drawings pertinent to the data submitted for each item.

3.2.5   Submittal Procedure

Make submittals as follows:
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3.2.5.1   Procedures

The Government will further discuss detailed submittal procedures with the 
Contractor at the pre-construction conference.

3.2.5.2   Deviations

On submittals for which the Contractor requests proposed deviations, check 
the column "variation" of ENG Form 4025.  The Contractor shall set forth in 
writing the reason for any deviations and annotate such deviations on the 
submittal.  As stated above, the Contractor's Designer of Record's approval 
is required for any proposed deviation.  The Government reserves the right 
to rescind inadvertent approval of submittals containing unnoted deviations.

3.2.6   Control of Submittals

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register" so the 
material needed date is not threatened.

3.2.7   Government Conformance Review and Approved Submittals

Upon completion of review of submittals requiring Government approval, the 
Government will identify the submittals as having received approval by  so 
stamping and dating.  The Contracting Officer's Representative will retain 
six (6) copies of the submittal and return two (2) copies of the submittal 
to the Contractor.  If the Government performs a conformance review of 
other Designer of Record approved submittals, the submittals will be so 
identified and returned, as described above.

3.2.8   Information Only Submittals

Normally the Government will not return submittals for information only.  
No action of the Contracting Officer's Representative is required on 
information only submittals.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications; 
will not prevent the Contracting Officer's Representative from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relive the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.  The Government will retain  four (4) copies of information only 
submittals.

3.2.9   Stamps

Stamps used by the Contractor's Designer of Record and the Contractor's 
designed Quality Control person on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following 
(use two stamps for submittals reviewed by both):
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ___DESIGNER OF RECORD_________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.3   Certificate of Compliance (May 1969)

Any Certificate required for demonstrating proof of compliance of materials 
with specification requirements shall be executed in four (4) copies. Each 
certificate shall be signed by an official authorized to certify in behalf 
on the manufacturing company and shall contain the name and address of the 
Contractor, the project name and location, and the quantity and date or 
dates of shipment or delivery to which the certificates apply. Copies of 
laboratory test reports submitted with certificates shall contain the name 
and address of the testing laboratory and the date or dates of the tests to 
which the report applies. Certification shall not be construed as relieving 
the Contractor from furnishing satisfactory material, if, after tests are 
performed on selected samples, the material is found not to meet the 
specific requirements. (CENAB)

        -- End of Section --
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SECTION 01415

METRIC MEASUREMENTS
03/97

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 380 (1993) Practice for Use of the 
International System of Units (SI)

ASTM E 621 (1994) Practice for Use of Metric (SI) 
Units in Building Design and Construction

1.2   GENERAL

This project includes metric units of measurements.  The metric units used 
are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International 
System of Units and the international abbreviation SI were adopted by the 
11th CGPM in 1960.  A number of circumstances require that both metric SI 
units and English inch-pound (I-P) units be included in a section of the 
specifications.  When both metric and I-P measurements are included, the 
section may contain measurements for products that are manufactured to I-P 
dimensions and then expressed in mathematically converted metric value 
(soft metric) or, it may contain measurements for products that are 
manufactured to an industry recognized rounded metric (hard metric) 
dimensions but are allowed to be substituted by I-P products to comply with 
the law.  Dual measurements are also included to indicate industry and/or 
Government standards, test values or other controlling factors, such as the 
code requirements where I-P values are needed for clarity or to trace back 
to the referenced standards, test values or codes.

1.3   USE OF MEASUREMENTS

Measurements shall be either in SI or I-P units as indicated, except for 
soft metric measurements or as otherwise authorized.  When only SI or I-P 
measurements are specified for a product, the product shall be procured in 
the specified units (SI or I-P) unless otherwise authorized by the 
Contracting Officer.  The Contractor shall be responsible for all 
associated labor and materials when authorized to substitute one system of 
units for another and for the final assembly and performance of the 
specified work and/or products.

1.3.1   Hard Metric

A hard metric measurement is indicated by an SI value with no expressed 
correlation to an I-P value, i.e., where an SI value is not an exact 
mathematical conversion of an I-P value, such as the use of 100 mm in lieu 
of 4 inches.  Hard metric measurements are often used for field data such 
as distance from one point to another or distance above the floor.  
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Products are considered to be hard metric when they are manufactured to 
metric dimensions or have an industry recognized metric designation.

1.3.2   Soft Metric

a.  A soft metric measurement is indicated by an SI value which is a 
mathematical conversion of the I-P value shown in parentheses 
(e.g. 38.1 mm (1-1/2 inches)).  Soft metric measurements are used 
for measurements pertaining to products, test values, and other 
situations where the I-P units are the standard for manufacture, 
verification, or other controlling factor.  The I-P value shall 
govern while the metric measurement is provided for information.

b.  A soft metric measurement is also indicated for products that are 
manufactured in industry designated metric dimensions but are 
required by law to allow substitute I-P products.  These 
measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in 
parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8 
inches)).

1.3.3   Neutral

A neutral measurement is indicated by an identifier which has no expressed 
relation to either an SI or an I-P value (e.g., American Wire Gage (AWG) 
which indicates thickness but in itself is neither SI nor I-P).

1.4   COORDINATION

Discrepancies, such as mismatches or product unavailability, arising from 
use of both metric and non-metric measurements and discrepancies between 
the measurements in the specifications and the measurements in the drawings 
shall be brought to the attention of the Contracting Officer for resolution.

1.5   RELATIONSHIP TO SUBMITTALS

Submittals for Government approval or for information only shall cover the 
SI or I-P products actually being furnished for the project.  The 
Contractor shall submit the required drawings and calculations in the same 
units used in the contract documents describing the product or requirement 
unless otherwise instructed or approved.  The Contractor shall use ASTM E 
380 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.

        -- End of Section --
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SECTION 01459

CONTRACTOR QUALITY CONTROL - DESIGN BUILD CONSTRUCTION
03/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

No separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Price Schedule.

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

CQC Plan; G AR.

Identifies personnel, procedures, control, instructions, test, records, and 
forms to be used.

Request; G AR.

The requesting of specialized individuals in specific disciplines to 
perform quality control.

Minutes.

Prepared by the Government and signed by both the Contractor and the 
Contracting Officer and shall become a part of the contract file.

SECTION 01459  Page 3



Bolling Air Force Base 9002811

CQC Mgr Qualification.

The evaluation of the project to determine the level of CQC System Manager 
required.

SD-04 Samples

CQC Mgr Qualification; G AR.

The evaluation of the project to determine the level of CQC System Manager 
required.

SD-05 Design Data

Change Notification.

Any changes made by the Contractor.

Punchlist.

Near the completion of all work, the CQC System Manager shall prepare a 
list of items which do not conform to the approved drawings and 
specifications.

SD-06 Test Reports

Tests.

Specified or required tests shall be done by the Contractor to verify that 
control measures are adequate.

Test Reports.

Results of tests taken..

Tests Performed.

An information copy provided directly to the Contracting Officer.

QC Records; G AR.

Provide factual evidence that required quality control activities and/or 
tests have been performed.

SD-07 Certification

CQC Plan; G AR.

Identifies personnel, procedures, control, instructions, test, records, and 
forms to be used..

CQC Mgr Qualification; G AR.

The evaluation of the project to determine the level of CQC System Manager 
required.
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PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all design and construction operations, both onsite and 
offsite, and shall be keyed to the proposed design and construction 
sequence.  The site project superintendent will be held responsible for the 
quality of work on the job and is subject to removal by the Contracting 
Officer for non-compliance with quality requirements specified in the 
contract. The site project superintendent in this context shall mean the 
highest level manager at the site responsible for the overall construction 
activities, including quality and production.  The site project 
superintendent shall maintain a physical presence at the site at all times, 
except as otherwise acceptable to the Contracting Officer.

3.2   CQC PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 60 days of 
operation.  Design and construction will be permitted to begin only after 
acceptance of the CQC Plan or acceptance of an interim plan applicable to 
the particular feature of work to be started.  Work outside of the features 
of work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Design Quality Control (DQC) Plan

The Contractor's DQC Plan shall provide and maintain an effective quality 
control program, which will assure that all services required by this 
design-build contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards. As a minimum, 
competent, independent reviewers identified in the DQC Plan shall review 
all documents. The same element that produced the product shall not perform 
the independent technical review (ITR).  In addition, the DQC Plan shall 
incorporate the Lessons Learned Databases provided by the Government.  The 
Contractor shall correct errors and deficiencies in the design documents 
prior to submitting them to the Government.

The Contractor shall include the design schedule in the master project 
schedule, showing the sequence of events involved in carrying out the 
project tasks within the specific contract period.  This should be at a 
detailed level of scheduling sufficient to identify all major tasks 
including those that control the flow of work.  The schedule shall include 
review and correction periods associated with each item.  This should be a 
forward planning as well as a project-monitoring tool.  If the schedule is 
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changed, the Contractor shall submit a revised schedule reflecting the 
change within seven calendar days.  The Contractor shall include in the DQC 
Plan the discipline-specific checklists to be used during the design and 
quality control of each submittal.  The completed checklists shall be 
submitted at each design phase as part of the project documentation.  
Example checklists can be found in ER 1110-1-12.

The DQC Plan shall be implemented by an assigned person with the 
Contractor's organization who shall be cognizant of and assure that all 
documents on the project have been coordinated.  This individual shall be a 
person who has verifiable engineering or architectural design experience 
and is a registered professional engineer or architect.  The Contractor 
shall notify the Contracting Officer, in writing, of the name of the 
individual and the name of an alternate person assigned to the position.

The Contracting Officer will notify the Contractor, in writing, of the 
acceptance of the DQC Plan.  After acceptance, any changes proposed by the 
Contractor are subject to the acceptance of the Contracting Officer.

3.2.3   Content of the CQC Plan

The CQC plan shall include, as a minimum, the following to cover all design 
and construction operations, both onsite and offsite, including work by 
subcontractors, designers of record, consultants, architect/engineer's 
(A/E's), fabricators, suppliers, and purchasing agents (The design QC Plan 
shall incorporate appropriate portions of these requirements, applicable to 
design activities):

a.  describe the quality control organization, including a chart 
showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of 
construction work.  The staff shall include a CQC System Manager 
who shall report to the site project superintendent. 

b.  List the name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  Include a copy of the letter to the CQC System Manager signed by 
an authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Furnish 
copies of these letters to the Government.

d.  Describe procedures for scheduling, reviewing, certifying, and 
managing submittals, including those of subcontractors, designers 
of record, consultants, A/E's, off-site fabricators, suppliers, 
and purchasing agents.  These procedures shall be in accordance 
with Section 01330 - SUBMITTAL PROCEDURES FOR DESIGN BUILD.

e.  Describe control, verification, and acceptance testing procedures 
for each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person responsible for each test.  (The Contracting 
Officer must approve Laboratory facilities.)
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f.  Describe procedures for tracking preparatory, initial, and 
follow-up control phases for construction and control, 
verification, and acceptance tests including documentation.

g.  Describe procedures for tracking design and construction 
deficiencies from identification through acceptable corrective 
action.  These procedures will establish verification that 
identified deficiencies have been corrected.

h.  Describe reporting procedures, including proposed reporting 
formats.  The Contractor shall utilize the Contractor Module of a 
Government-furnished software program titled "RMS" (Resident 
Management System).  See paragraph, IMPLEMENTATION OF GOVERNMENT 
RESIDENT MANAGEMENT SYSTEM FOR CONTRACTOR QUALITY CONTROL OF 
CONTRACT, of this section for additional details.

i.  Include a list of the definable features of work.  A definable 
feature of work is a task which is separate and distinct from 
other tasks, has separate control requirements, and may be 
identified by different trades or disciplines, or it may be work 
by the same trade in a different environment.  Although each 
section of the specifications may generally be considered as a 
definable feature of work, there are frequently more than one 
definable features under a particular section.  This list will be 
agreed upon during the coordination meeting.  This list may be 
developed as design progresses, but prior to construction of that 
feature.

j.  Furnish a list of tests to be performed as a part of the CQC Plan. 
 The list shall give the test name, frequency, specification 
paragraph containing the test requirement, the personnel and 
laboratory responsible for each type of test, and an estimate of 
the number of tests required.  Develop this list as design 
progresses, but prior to construction of that feature.

k.  RMS will assist in tracking and reporting for the above 
requirements.  Sample forms generated from the software package 
shall be used as part of the CQC Plan.

3.2.4   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
design and/or construction.  Acceptance is conditional and will be 
predicated on satisfactory performance during the design and construction 
phases.  The Government reserves the right to require the Contractor to 
make changes in his CQC Plan and operations including removal of personnel, 
as necessary, to obtain the quality specified.

3.2.5   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven (7) calendar days prior 
to any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer.

3.3   COORDINATION MEETING

After the Pre-design Conference, before start of design and/or 
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construction, and prior to acceptance by the Government of the Quality 
Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control 
system.  The CQC Plan shall be submitted for review a minimum of 10 
calendar days prior to the Coordination Meeting.  During the meeting, a 
mutual understanding of the system details shall be developed, including 
the forms for recording the CQC operations, design activities, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  The Government will 
prepare the minutes of the meeting.  Both the Contractor and the 
Contracting Officer shall sign them.  The minutes shall become a part of 
the contract file.  There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings and/or address 
deficiencies in the CQC system or procedures which may require corrective 
action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager, a 
Design Quality Manager and sufficient number of additional qualified 
personnel to ensure contract compliance.  The Contractor's CQC organization 
shall maintain a presence at the site at all times during progress of the 
work and which shall have complete authority to take any action necessary 
to ensure contract compliance.  The CQC staff  shall be subject to 
acceptance by the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the on site work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 3 
years construction experience on construction similar to this contract or a 
construction person with a minimum of 5 years in related work.  This CQC 
System Manager shall be on the site at all times during construction and 
shall be employed by the prime Contractor.  The CQC System Manager shall be 
assigned no other duties.  An alternate for the CQC System Manager will be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate will be the same as for the 
designated CQC Manager.

3.4.3   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management for Contractors" within 45 calendar days after NTP is a 
mandatory requirement for the position of the Quality Control Systems 
Manager.  Certification is good for five (5) years at which time 
re-training is required.  The Contractor's QC Systems Manager may be 
appointed and serve fully in that capacity pending certification.  If the 
CQC Systems Manager fails to successfully complete the training, the 
Contractor should promptly appoint a new CQSM who shall then attend the 
next available course.  The course is nine (9) hours long (1 day).  The 
Construction Quality Management Course (CQMC) will be taught at least nine 
(9) times per year by the Baltimore District Corps of Engineers, at various 
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locations around Baltimore and Washington, D.C., or at another site if 
conditions warrant.  The CQMC cost will be borne by the Contractor and is 
one hundered and thirty five dollars ($135.00) per course, per person.  
Payment shall be made by check payable to either sponsors of the course; 
Associated Builders and Contractors, Inc., (ABC) 14120 Park Long Court, 
Suite 111, Chantilly, Virginia 20151 (Phone: 703-968-6205), or to the 
Associated General Contractors of America (GCA), Maryland Chapter, 1301 
York Road, Heaver Plaza, Suite 202, Lutherville, Maryland 21093 (Phone: 
410-321-7870) prior to the start of the course.  Reservations to attend the 
course should be made directly to the organization sponsoring the course 
they attend.  The Contractor has forty-five (45) calendar days to attend 
the course after the inssuance of the NTP.  The Contractor shall contact 
the Contracting Officer upoon award of the contract arrangements for the 
course.

3.4.4   Organizational Changes

The Contractor shall obtain Contracting Officer's acceptance before 
replacing any member of the CQC staff.  Requests shall include the names, 
qualifications, duties, and responsibilities of each proposed replacement.  
Upon acceptance of any changes, the Contractor shall revise the CQC plan to 
accurately reflect the changes.  The CQC plan shall be kept current at all 
times during the life of the contract.

3.5   SUBMITTALS

Submittals, shall be made as specified in Section 01330 SUBMITTAL PROCEDURES
 FOR DESIGN BUILD.  The CQC organization shall be responsible for 
certifying that all submittals are in compliance with the contract 
requirements.

3.6   IMPLEMENTATION OF GOVERNMENT RESIDENT MANAGEMENT SYSTEM FOR CQC OF 
CONTRACT

The government will use software entitled "Resident Management System For 
Windows ("RMS-W") to assist in its monitoring and administration of this 
contract.  The  Contractor shall utilize a Government-furnished contractor 
module of RMS, called "QCS" to record, maintain and submit various 
information to the Government throughout design and construction.  This 
joint Government-Contractor use of RMS/QCS will facilitate the electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the contractor to input, track, and electronically 
share information with the government in the following areas:

Administration
Finances
Daily Progress Reports   
Quality Control Reports
Submittal Monitoring
Scheduling
Import/Export of data

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  The 
Contractor shall be responsible to download, install and use the latest 
version of the QCS software from the Government's RMS Internet Website.  
Upon specific justification and request by the Contractor, the Government 
can provide QCS on (3-1/2 inch) high-density diskettes or CD-ROM.  Any 
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program updates of QCS will be made available to the Contrator via the 
Government RMS Website as they become available.

The following listed hardware and software is the minimum system 
configuration but that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with minimum 4 
MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

MS Windows NT 4.0 or newer is recommended

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus protection 
software that is regularly upgraded with all issued manufacturer's 
updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook] 
3.7   CONTROL CONSTRUCTION

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  The CQC System Manager 
shall conduct at least three phases of control for each definable feature 
of construction work, as follows:

3.7.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  Review each paragraph of applicable specifications, reference 
codes and standards.  The Contractor shall make available and 
maintain a copy, in the field, of the referenced codes and 
standards applicable to the work to be accomplished, until final 
acceptance of the work.
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b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.7.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.
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f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.7.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.7.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.8   TESTS

3.8.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Record results of all tests taken, both passing and failing tests, 
on the CQC report for the date taken.  Record the specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test.  If Approved by 
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the Contracting Officer, actual test reports may be submitted 
later with a reference to the test number and date taken.  Provide 
an information copy of tests performed by an offsite or commercial 
test facility directly to the Contracting Officer.  Failure to 
submit timely test reports as stated may result in nonpayment for 
related work performed and disapproval of the test facility for 
this contract.  The Contractor shall maintain a test log of all 
tests performed, by type, date, and specification section.

3.8.2   Testing Laboratories

3.8.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.8.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1,500.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.8.2.3   Laboratory Approval

The Contractor shall use a testing laboratory that has been previously 
approved by the Corps of Engineers or obtain approval for a laboratory 
established at the project site.  Approved laboratories are listed at the 
following web site:  http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm   If 
the Contractor elects to set up an on-site laboratory at the project site, 
the Contractor will be assessed $4500.00 for the cost of inspection of this 
lab by the Corps of Engineers.

3.8.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.8.4   Furnishing or Transportation of Samples for Testing

Furnishing or Transportation of Samples for Testing: Costs incidental to 
the transportation of samples or materials will be  borne by the 
Contractor.  Samples of materials for test verification and  acceptance 
testing by the Government shall be delivered to the following address: 

            Field Exploration Unit
                     or 
            Soils Laboratory Unit
      (indicate which on shipping or mailing forms)
            Fort McHenry Yard
            Baltimore, Maryland 21230"
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Coordination for each specified test, exact delivery location, and dates 
will be made through the Government's Area/Resident Office.

3.9   COMPLETION INSPECTION

3.9.1   Punch-Out Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause in Section 00800 of the 
Solicitation entitled "Commencement, Prosecution, and Completion of Work," 
or stated elsewhere in the specifications, the CQC System Manager shall 
conduct an inspection of the work and develop a punchlist of items which do 
not conform to the approved drawings and specifications.  Such a list of 
deficiencies shall be included in the CQC documentation, as required by 
paragraph DOCUMENTATION below, and shall include the estimated date by 
which the deficiencies will be corrected.  The CQC System Manager or staff 
shall make a second inspection to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, the Contractor shall notify the 
Government that the facility is ready for the Government Pre-Final 
inspection.

3.9.2   Pre-Final Inspection

The Government will perform pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.9.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.10   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
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These records shall include the work of subcontractors and suppliers.  The 
report shall be on an acceptable form, including, as a minimum, the 
following information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  Furnish the original and one copy of these records in report 
form to the Government at the beginning of the next day after the date 
covered by the report, except that reports need not be submitted for days 
on which no work is performed.  As a minimum, submit one report  for every 
7 days of no work and on the last day of a no work period.  Account for all 
calendar days throughout the life of the contract.  The first report 
following a day of no work shall be for that day only.  The CQC System 
Manager shall sign and date all reports.  The report from the CQC System 
Manager shall include copies of test reports and copies of reports prepared 
by all subordinate quality control personnel.

3.11   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.12   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
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immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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09/2000
             ________________________________________________
             |                                              |
             |  Contractor's Name: _______________________  |
             |  Address:           _______________________  |
             |                     _______________________  |
             |  Phone Number:      _______________________  |
             |                                              |
             |______________________________________________|

                     CONSTRUCTION QUALITY CONTROL REPORT

                 PROJECT NAME: _________________________________________
                 LOCATION:__________________________ DATE: _____________
                 CONTRACT NUMBER:___________________ REPORT NO.:________

________________________________________________________________________
|                                                                      |
| SUPERINTENDENT:_____________________________________________________ |
|                                                                      |
| TYPE OF WORKERS      NUMBER     TYPES OF CONSTRUCTION      NUMBER    |
|                                   EQUIPMENT ON SITE                  |
|______________________________________________________________________|
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|___________________|__________|_________________________|_____________|
|                            SUBCONTRACTORS                            |
|   COMPANY      RESPONSIBILITY       FOREMAN         NO. OF WORKERS   |
|______________________________________________________________________|
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|____________|____________________|______________|_____________________|
|                                TOTALS                                |
|______________________________________________________________________|
| NO. OF WORKERS TODAY |  MANHOURS TODAY  |  MANHOURS FOR THIS PERIOD  |
|                      |                  |                            |
|______________________|__________________|____________________________|
|          CONTRACT MATERIALS AND EQUIPMENT DELIVERED TO SITE:         |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  WEATHER:__________________  SITE CONDITIONS:_______________________ |
|______________________________________________________________________|
|                                                                      |
|  DID A DELAY OR WORK STOPPAGE OCCUR TODAY? _______                   |
|  IF YES, EXPLAIN.                                                    |
|                                                                      |
|                                                                      |
|  HAS ANYTHING DEVELOPED IN THE WORK WHICH MAY LEAD TO A CHANGE       |
|  OR FINDING OF FACT? _____ IF YES, EXPLAIN.                          |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
|                                                                      |
|                DESCRIPTION OF ALL WORK PERFORMED TODAY               |
|                 (LIST BY DEFINABLE FEATURES OF WORK)                 |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  PREPARATORY INSPECTION:                                             |
|                                                                      |
|  LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.         |
|  ATTACH MINUTES OF MEETING AND LIST OF ALL ATTENDEES.                |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAVE ALL REQUIRED SUBMITTALS AND SAMPLES OF CONSTRUCTION BEEN        |
| APPROVED.                                                            |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| DO THE MATERIALS AND EQUIPMENT TO BE USED CONFORM TO THE SUBMITTALS? |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAS ALL PRELIMINARY WORK BEEN INSPECTED, TESTED, AND COMPLETED?      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| TEST REQUIRED AND INSPECTION TECHNIQUES TO BE EXECUTED TO PROVE      |
| CONTRACT COMPLIANCE (INCLUDE BOTH EXPECTED AND ACTUAL RESULTS)       |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
| HAS A PHASE HAZARD ANALYSIS BEEN PERFORMED?                          |
|______________________________________________________________________|
|                                                                      |
| COMMENTS AND DEFICIENCIES NOTED AND CORRECTIVE ACTIONS TAKEN:        |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
| ALL INSTRUCTIONS RECEIVED FROM QA PERSONNEL AND ACTIONS TAKEN:        |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
| JOB SAFETY (INCLUDE MEETINGS HELD AND DEFICIENCIES NOTED WITH         |
| CORRECTIVE ACTIONS):                                                  |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| INITIAL INSPECTION:                                                   |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN:       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| FOLLOW-UP INSPECTION:                                                 |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN.       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
|                              SIGNATURE:____________________________   |
|                              QUALITY CONTROL REPRESENTATIVE/MANAGER   |
|_______________________________________________________________________|
|                                                                       |
| THE  ABOVE  REPORT  IS  COMPLETE  AND  CORRECT.  ALL   MATERIALS  AND |
| EQUIPMENT  USED AND ALL WORK  PERFORMED DURING THIS  REPORTING PERIOD |
| ARE IN COMPLIANCE  WITH THE CONTRACT  SPECIFICATIONS, AND SUBMITTALS, |
| EXCEPT AS NOTED ABOVE.                                                |
|                                                                       |
|                                                                       |
|                     SIGNATURE:_____________________________________   |
|                     CONTRACTOR'S APPROVED AUTHORIZED REPRESENTATIVE   |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
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SECTION 01510

TEMPORARY CONSTRUCTION ITEMS
09/02

PART 1   GENERAL

1.1   General

The work covered by this section consists of furnishing all labor,  
materials, equipment, and services and performing all work required for or 
incidental to the items herein specified.   No separate payment will be 
made for the construction and services required by this section, and all 
costs in connection therewith shall be included in the overall cost of the 
work unless specifically stated otherwise.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Temporary Electrical Work; G AR.

The Contractor shall submit a temporary power distribution sketch prior to 
the installation of any temporary power.

1.3   PROJECT SIGN: (AUG 1974)

A project sign shall be provided and erected at a location designated by 
the Contracting Officer.  The sign shall conform to the requirements as 
shown on Attachment No. 1, a copy of which is attached hereto.  The sign  
shall be erected as soon as possible and within 15 days after the date of 
receipt of notice to proceed.  Upon completion of the project, the sign 
shall be removed and disposed of by the Contractor.  (CENAB)

1.4   SAFETY SIGN (AUG 1974)

A safety sign shall be provided and erected  at a location designated by 
the Contracting Officer.  The sign shall conform to the requirements as 
shown on Attachment No. 2, a copy of which is attached hereto.  The sign 
shall be erected as soon as possible and within 15 days after the date of 
receipt of notice to proceed.  The data required by the sign shall be 
corrected daily, with light colored metallic or non-metallic numerals.  
Numerals, including mounting hardware, shall be subject to the approval of 
the Contracting Officer.  Upon completion of the project, the sign shall be 
removed and disposed of by the Contractor.  (CENAB)

1.5   TEMPORARY ELECTRICAL WORK:  (APR 1962 REV JUL 2000)

Temporary electrical work shall be in accordance with Sections 7 and 11 of 
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EM 385-1-1 U.S. Army Corps of Engineers Safety and Health Requirements 
Manual.  The Contractor shall submit for approval a temporary power 
distribution sketch prior to the installation of any temporary power.  The 
sketch shall include location, voltages, and means of protection for all 
temporary distribution system wiring and components to include lighting, 
receptacles, grounding, disconnecting means, and GFCIs.  The Contractor 
shall test the temporary power system and devices for polarity, ground 
continuity, and ground resistance prior to the initial use and before use 
after any modification.  The Contractor shall verify to the satisfaction of 
the Contracting Officer or his representative by a calibrated light meter 
that the minimum illumination required by Table 7-1 of the EM 385-1-1 is 
being provided.(CENAB-EN-DT)

1.6   GOVERNMENT FIELD OFFICE

1.6.1   Resident  Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
office, approximately 200 square feet  in floor area, located where 
directed, and providing space heat, electric light and power, toilet 
facilities consisting of one lavatory and one water closet complete with 
connections to water and sewer mains.  A mail slot shall be provided in the 
door, or an apartment-type lockable mail box mounted on the surface of the 
door.  At completion of the project, the office shall remain the property 
of the Contractor and shall be removed from the site.  All utility 
connections shall be connected and disconnected in accordance with local 
codes and to the satisfaction of the Contracting Officer.  If a window 
style air conditioner is used then the refrigerant shall be one of the 
fluorocarbon gases that is in accordance with FS A-A-58060 and has an Ozone 
Depletion Potential (ODP) of less than or equal to 0.05.

1.6.2   Trailer-Type Mobile Office (Contractor's Option)

In lieu of constructing, maintaining and, at end of construction period, 
removing a temporary type field office, the Contractor may, at his option, 
furnish and maintain a trailer-type mobile office acceptable to the 
Contracting Officer and providing as a minimum the facilities specified 
above.  The trailer shall be securely anchored to the ground at all four 
corners to guard against movement during high winds.

1.7   TEMPORARY PAVING PATCH

The Contractor shall place a temporary patch of cold mixed asphalt of 
adequate size and thickness immediately after utility trenches or other 
road or paved area openings are backfilled and compacted as specified in 
DIVISION II.  The temporary patch shall be maintained by the Contractor 
until he permanently repairs the opening as delineated in DIVISION II.  
(SUGG NO.  75-183)

1.8   BULLETIN BOARD: (NOV 1983)

Immediately upon beginning of work under this contract, the Contractor 
shall provide a weatherproof glass-covered bulletin board not less than 36 
x 48 inches in size, for displaying the Equal Employment Opportunity 
Poster, a copy of the wage decision contained in the contract, Wage Rate 
Information Poster, and other information approved by the Contracting 
Officer.  The bulletin board shall be located at the site of work in a 
conspicuous place easily accessible to all employees as approved by the 
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Contracting Officer.  Legible copies of the aforementioned data shall be 
displayed until work under the contract is complete.  Upon completion of 
work under this contract the bulletin board shall be removed by and remain 
the property of the Contractor.  (AFRCE)

1.9   BARRICADES

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazardous areas during both day 
and night.  (CENAB) 

1.10   Staging Area

a.   The Contractor will be assigned, by the Contracting Officer, 
construction staging, lay-down and temporary office areas.

b.   Upon completion of all work outlined in the contract drawings and 
specifications, the Contractor shall remove from the confines of the 
base, all his/her construction materials and his/her equipment.

c.   The Contractor shall restore the construction staging, lay-down 
and temporary office areas to their original condition.

1.11   Marking of Equipment, Trailers, and Temporary Offices

The Contractor shall ensure that equipment, temporary offices, and trailers 
used on the job are conspicuously marked with both name and telephone 
number of owner.  The use and placement of equipment, temporary offices, 
and trailers at the immediate job site will not be allowed unless the 
Contracting Officer grants permission.

a.   Construction Site Marking.  On commencement of work, the 
contractor shall furnish and erect a temporary sign in a location 
selected by the CCI near the project site.  A drawing of sign standard 
shall be provided by the CCI.  The Contractor will maintain the sign in 
good condition throughout the project construction period, and upon 
completion of the project shall remove the above sign from the 
premises.  This sign shall be at least 4' - 0" wide by 4' - 0" high but 
not larger than 4' - 0" wide by 8' -0" high, of .080" thick aluminum 
with bronze tone factory finish.  Lettering shall be white (adhesive or 
painted) reflective lettering with dimensions as shown on the drawing.  
The sign shall be bordered by 3/8" white reflective border.  The sign 
shall be mounted on 8' long 4" x 4" posts embedded 2' - 0" into the 
ground.  These posts shall be No. 2 grade or better and shall be 
painted a bronze tone finish.  The backside of the sign is to be 
sheathed in 1/8" plastic with all required contract documents removable 
for re-pasting literature, but sufficiently sealed to provide 
weatherproofing.

1.12   SANITARY FACILITES

Provide proper sanitary and adequate toilet facilities for the use of all 
workers employed on the Project, located where directed, and enforce their 
use by all personnel on the Project.  Enclose and weatherproof toilets and 
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keep in a sanitary condition at all times.  The Contractor shall be 
responsible to maintain the facility in sanitary condition.

1.13   STORAGE AREA AND FENCES

1.   The Contractor may request approval for an open-air, unsecured 
storage area on Base for storage of materials and equipment, providing 
such a space is available at that time.  The size and location of the 
area shall be as directed by the Contracting Officer.

2.   The Contractor shall provide his/her own security for the area.  
The storage area shall be kept in a safe, neat, and orderly manner at 
all times.

3.   Any security fence used for the storage area shall be erected and 
maintained by the Contractor at his/her own expense.  Upon completion 
of the contract, the security fence shall be removed from the Base by 
the Contractor, prior to final payment.

1.14   REMOVAL

1.   Remove temporary materials, equipment, services, and construction 
prior to final inspection.

2.   Clean and repair damage caused by installation or use of temporary 
facilities and restore existing facilities used during construction to 
original or specified condition.

1.15   MEASUREMENT AND PAYMENT

No separate measurement and payment will be made for the work performed in 
this Section 01510, TEMPORARY CONSTRUCTION ITEMS, specified herein, and all 
costs in connection therewith shall be considered a subsidiary obligation 
of the Contractor, and shall be included in the overall cost of the work.

PART 2   PRODUCT  PART 2   PRODUCT  
NOT APPLICABLE

PART 3   EXECUTION  PART 3   EXECUTION  
NOT APPLICABLE

ATTACHMENTS:

Attachment 1 Project Sign

Attachment 2 Safety Sign

        -- End of Section --
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SECTION 01561

ENVIRONMENTAL PROTECTION
01/01

PART 1   GENERAL

The work covered by this section consists of furnishing all labor, 
materials and equipment and performing all work required for the  
prevention of environmental pollution during, and as the result of, 
construction operations under this contract except for those measures set 
forth in the Technical Provisions of these specifications.  For the  
purpose of this specification, environmental pollution is defined as the 
presence of chemical, physical, or biological elements or agents which 
adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life or affect other species of  importance 
to man.  The control of environmental pollution requires consideration of 
air, water, and land.

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-05 Preconstruction Submittals

Facility Plan; G AR.

Location of storage and service facilities.

Temporary Plan; G AR.

Temporary excavation and embankments.

1.2   APPLICABLE REGULATIONS

The Contractor and his subcontractors in the performance of this contract,  
shall comply with all applicable Federal, State, and local laws and 
regulations concerning environmental pollution control and abatement in 
effect on the date of this solicitation, as well as the specific 
requirements stated elsewhere in the contract specifications.

1.3   NOTIFICATION

The Contracting Officer will notify the Contractor of any non-compliance 
with the foregoing provisions and the action to be taken.  The Contractor 
shall, after receipt of such notice, immediately take corrective action.  
If the Contractor fails or refuses to comply promptly, the Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of time lost due  
to any such stop order shall be made the subject of a claim for extension 
of time or for excess costs or damages by the Contractor unless it is later 
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determined that the Contractor was in compliance.

1.4   SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be  
the responsibility of the Contractor.

1.5   PROTECTION  OF  WATER  RESOURCES

The Contractor shall not pollute streams, lakes or reservoirs with fuels,  
oils, bitumens, calcium  chloride, acid construction wastes or other  
harmful materials.  All work under this contract shall be performed in such 
a manner that objectionable conditions will not be created in streams 
through or adjacent to the project areas.

1.6   EROSION AND SEDIMENTATION CONTROL

The Contractor shall accomplish the erosion and sedimentation control in 
accordance with the contract drawings.  At the outset of construction, the 
Contractor will be required to accept by signature a Transfer of Authority 
letter.  The acceptance of the Transfer of Authority places responsibility 
on the Contractor to fully adhere to the provisions of the General Permit 
for erosion and sedimentation control and stormwater management.

1.7   BURNING

Burning will be allowed only if permitted in other sections  of  the  
specifications  or authorized in writing by the Contracting Officer.  The 
specific time, location  and  manner  of burning  shall  be  subject  to  
the  approval  of the Contracting Officer. Fires  shall be confined to a 
closed vessel,  guarded  at all times and shall be under constant 
surveillance until they have burned  out  or  have  been extinguished.  All 
burning shall be so thorough that the materials will be reduced to ashes.

1.8   DUST CONTROL

The Contractor shall maintain all work area free from dust which would 
contribute to air pollution.  Approved temporary methods of stabilization  
consisting of sprinkling, chemical treatment, light bituminous treatment or 
similar methods will be permitted to control dust.  Sprinkling, where used, 
must be repeated at such intervals as to keep all parts of the disturbed  
area at least damp at all times.  Dust control shall be performed as the 
work proceeds and whenever a dust nuisance or hazard occurs.

1.9   PROTECTION OF LAND RESOURCES

1.9.1   General

It is intended that the land resources within the project boundaries and  
outside the limits of permanent work performed under this contract be  
preserved in their present condition or be restored to a condition  after  
completion of construction that will appear to be natural and not detract 
from the appearance of the project.  Insofar as possible, the Contractor  
shall confine his construction activities to areas defined by the plans and 
specifications or to be cleared for other operations.  The following 
additional requirements are intended to supplement and clarify the 
requirements of the CONTRACT CLAUSES:
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1.9.2   Protection of trees retained

1.9.2.1   Contractors Responsibility

The Contractor shall be responsible for the protection of the tops, trunks 
and roots of all existing trees that are to be retained on the site.  
Protection shall be maintained until all work in the vicinity has been 
completed and shall not be removed without the consent of the Contracting  
Officer.  If the Contracting Officer finds that the protective devices  are 
insufficient, additional protection devices shall be installed.

1.9.2.2   Stockpiling

Heavy equipment, vehicular traffic, or stockpiling of any materials shall 
not be permitted within the drip line of trees  to be retained.  

1.9.2.3   Storage

No toxic materials shall be stored within 100 feet (30 5 m) from the drip 
line of trees to be retained.

1.9.2.4   Confined Area

Except for areas shown on the plans to be cleared, the Contractor shall not 
deface, injure, or destroy trees or shrubs, nor remove or cut them without 
special authority.  Existing near by trees shall not be used for  anchorage 
unless specifically authorized by the Contracting Officer.  Where such  
special emergency  use is permitted, the Contractor shall first adequately 
protect the trunk with a sufficient thickness of burlap over which  
softwood cleats shall be tied.

1.9.2.5   Tree Defacing

No protective devices, signs, utility boxes or other objects shall be 
nailed to trees to be retained on the site.

1.9.3   Restoration  of  landscape  damage

Any trees or other landscape feature scarred or damaged by the  
Contractor's operations shall be restored as nearly as possible to its 
original condition at the Contractor's expense.  The Contracting Officer 
will decide what method of restoration shall be used, and whether damaged  
trees shall be treated and healed or removed and disposed of.  All scars 
made on trees, designated on the plans to remain, and all cuts for the  
removal of limbs larger than 1-inch  in diameter shall be coated as soon as 
possible with an approved tree wound dressing.  All trimming or pruning 
shall be performed in an approved manner by experienced workmen  with saws 
or pruning shears.  Tree trimming with axes will not be  permitted.  Where 
tree climbing is necessary, the use of climbing spurs will not be 
permitted.  Trees that are to remain, either within or outside established 
clearing limits, that are subsequently damaged by the Contractor and are 
beyond saving in the opinion of the Contracting Officer, shall be 
immediately removed and replaced with a nursery-grown tree of the same 
species.  Replacement trees shall measure no less than 2 inches  in 
diameter at 6 inches  above the ground level.
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1.9.4   Location of Storage and Services Facilities

The location on Government property of the Contractor's storage and  
service facilities, required temporarily in the performance of the work, 
shall be upon cleared portions of the job site or areas to be cleared.  The 
preservation of the landscape shall be an imperative consideration in the  
selection of all sites and in the construction of buildings.  A facility 
plan showing storage and service facilities shall be submitted for approval 
to  the Contracting Officer.  Where buildings or platforms are constructed 
on slopes, the Contracting Officer may require cribbing to be used to 
obtain level foundations.  Benching or leveling of earth may not be 
allowed, depending on the location of the proposed facility.

1.9.5   Temporary Excavation and Embankment

If the Contractor proposes to construct temporary roads, embankments or  
excavations for plant and/or work areas, he shall submit a temporary plan 
for approval prior to scheduled start of such temporary work.

1.10   MEASUREMENT AND PAYMENT

Except as noted in paragraph, PERFORMANCE AND PAYMENT BOND REIMBURSEMENT 
above, no separate measurement and payment will be made for the work 
performed in this Section 01561, ENVIRONMENTAL PROTECTION specified herein 
and all costs in connection therewith shall be considered a subsidiary 
obligation of the Contractor, and shall be included in the overall cost of 
the work.

PART 2   PRODUCT  PART 2   PRODUCT  
NOT APPLICABLE

PART 3   EXECUTION  PART 3   EXECUTION  
NOT APPLICABLE

        -- End of Section --
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SECTION 01720

AS-BUILT DRAWINGS - CADD
01/01

PART 1   GENERAL

1.1   PURPOSE

As-builts covered under this section apply to revisions to the Contractor's 
approved drawings resulting from construction changes.

1.2   PREPARATION

This section covers the preparation of as-built drawings complete, as a 
requirement of this contract.  The terms "drawings," "contract drawings," 
"drawing files," and "final as-built drawings" refer to a set of 
computer-aided design and drafting (CADD) contract drawings in electronic 
file format which are to be used for as-built drawings.

1.3   PROGRESS MARKED UP AS-BUILT PRINTS

The Contractor shall revise one set of paper prints to show the  as-built  
conditions during the prosecution of the project.  These as-built marked 
prints shall be kept current and available on the jobsite at all times.  
All changes from the contract plans which are made in the work or 
additional information which might be uncovered in the course of 
construction shall be accurately and neatly recorded as they occur by means 
of details and notes.  The as-built marked prints will be jointly reviewed 
for accuracy and completeness by the Contracting Officer and a responsible 
representative of the construction Contractor prior to submission of each 
monthly pay estimate.  If the Contractor fails to maintain the as-built 
drawings as specified herein, the Contracting Officer will deduct from the 
monthly progress payment an amount representing the estimated cost of 
maintaining the as-built drawings and will continue the monthly deduction 
of the 10% retainage even after 50% completion of the contract.  This 
monthly deduction will continue until an agreement can be reached between 
the Contracting Officer and a representative of the Contractor regarding 
the accuracy and completeness of updated drawings.  The prints shall show 
the following information, but not be limited thereto:

1.3.1   Location and Description

The location and description of any utility lines or other installations of 
any kind or description known to exist within the construction area.  The 
location includes dimensions to permanent features.

1.3.2   Location and Dimensions

The location and dimensions of any changes within the building or structure.

1.3.3   Corrections

Correct grade, cross section, or alignment of roads, earthwork, structures 
or utilities if any changes were made from contract plans.
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Correct elevations if changes were made in site grading.

1.3.4   Changes

Changes in details of design or additional information obtained from 
working drawings specified to be prepared and/or furnished by the 
Contractor;  including but not limited to fabrication, erection, 
installation plans and  placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.

The  topography, invert elevations and grades of all drainage installed or 
affected as a part of the project construction.

All changes or modifications which result from the final inspection.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES FOR 
DESIGN-BUILD:

SD-11 Closeout Submittals

Progress Prints; G AR.

Preparation of two copies of as-builts from the Contractor to the 
Contracting Officer for review and approval.

Final Requirements; G AR.

CADD Files.

Shall consist of two sets of completed as-built contract drawings on 
separate media consisting of both CADD files (compatible with the Using 
Agency/Sponsor's system on electronic storage media identical to that 
supplied by the Government) and a CALS Type 1, Group 4, Raster Image File 
of each contract drawing.

Receipt by the Contractor of the approved marked as-built prints.

1.5   PRELIMINARY SUBMITTAL

At the time of final inspection, the Contractor shall prepare two copies of 
the progress as-built prints and these shall be delivered to the  
Contracting Officer for review and approval.  The final inspection shall be 
performed with the as-built prints in hand.  These as-built marked prints  
shall be neat, legible and accurate. The review by Government personnel 
will be expedited to the maximum extent possible.  Upon approval, one copy 
of the as-built marked prints will be returned to the Contractor for use  
in preparation of final as-built drawings.  If upon review, the as-built 
marked prints are found to contain errors and/or omissions, they shall be 
returned to the Contractor for corrections.  The Contractor shall  complete 
the corrections and return the as-built marked prints to the Contracting 
Officer within ten (10) calendar days.
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1.6   DRAWING PREPARATION

1.6.1   As-Built Drawings Approval

The Contractor shall use an electronic set of drawings with all amendments 
incorporated  to be used for as-built drawings.  Upon approval of the 
as-built prints submitted, these drawings shall be modified as may be 
necessary to correctly show all the features of the project as it has been 
constructed by bringing the contract set into agreement with the approved 
as-built prints, adding such additional drawings as may be necessary.  
These drawings are part of the permanent records of this project and the 
Contractor shall be responsible for the protection and safety thereof  
until returned to the Contracting Officer.  Any drawings damaged or lost by 
the Contractor shall be satisfactorily replaced by the Contractor at no 
expense to the Government.

1.6.2   Proficient Personnel

Only personnel proficient in the preparation of engineering CADD drawings 
to standards satisfactory  and  acceptable   to   the Government  shall  be 
 employed  to  modify the contract drawings or prepare additional new  
drawings.  All additions and corrections to the contract drawings shall be 
equal in quality to that of the originals.  Line work, line weights, 
lettering, layering conventions, and symbols shall be the same as the 
original line work, line weights, lettering, layering conventions, and 
symbols.  If additional drawings are required, they shall be prepared using 
the specified electronic file format applying the same guidance specified 
for original drawings.  The title block and drawing border to be used  for  
any new as-built drawings shall be identical to that used on the contract 
drawings. All  additions  and corrections  to  the  drawings  shall be  
accomplished by the software used to prepare the final approved drawings. 
The Contractor is responsible for providing all program files and hardware 
necessary to prepare as-built drawings. The Contracting Officer will  
review  all  as-built drawings  for accuracy  and the Contractor shall make 
all required corrections, changes,  additions,  and deletions.

1.6.3   Final Revisions

When final revisions have been completed, the cover sheet drawing shall 
show the wording "RECORD DRAWING AS-BUILT" followed by the name of the 
General Contractor in letters at least 3/16 inch  high.  All other contract 
drawings shall be marked either "As-Built" drawing denoting no revisions on 
the sheet or "Revised As-Built"  denoting one or more revisions.  All 
original contract drawings shall  be dated in the revision block (SEE 
ATTACHMENT 1) located at the end of this section.

1.7   FINAL REQUIREMENTS

After receipt by the Contractor of the approved marked as-built prints the 
Contractor will, within 30 days make the final as-built submittal.  The 
submittal shall consist of the following:

   a) Two sets of the as-built contract drawings on separate CD's (ISO 9660 
Format CD-ROM) consisting of the updated CADD files and a CALS Type 1 Group 
4 Raster Image File of each contract drawing plate.  The CALS files shall 
be exact duplicates of the full sized plots of the completed as-built 
contract drawings at a resolution of 400 dpi and may be either plotted to 
CALS files directly from the CADD files, or scanned to file from the prints.
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   b) Two sets of full size paper prints (plots) of the completed as-built 
contract drawings.

   c) The return of the approved marked as-built prints.

They shall be complete in all details and identical in form and function to 
the Contractor's contract drawing files.  All paper prints, drawing files 
and  storage media submitted will become the property of the Government 
upon  final approval.  Failure to submit as-built drawing files and marked 
prints as required herein shall be cause for withholding any payment due 
the Contractor under this contract.  Approval and acceptance of final 
as-built drawings shall be accomplished before final payment is made to the 
Contractor.

PART 2   PRODUCT  PART 2   PRODUCT  
NOT APPLICABLE

PART 3   EXECUTION  PART 3   EXECUTION  
NOT APPLICABLE

        -- End of Section --
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